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From:  DEPARTMENT OF TRANSPORTATION
Division of Transportation Planning

Subject:  August 2001 Draft Regional Planning Handbook

Attached for your review and comment is the August 2001 draft Regional Planning
Handbook, which incorporates your comments on the previously circulated
Introduction, Overall Work Program (OWP), and ORIP-Administered Transportation
Planning Funds chapters. Because reorganization and revision of text were extensive,
we concluded to highlight changes with strike-through and underline would be
counterproductive.

For easy reference and sharing with others, both the draft Handbook and this memo
are posted on our website at http://www.dot.ca.gov/hq/tpp/Offices/ORIP/ORIP.htm

As per a recent memo, we have incorporated the requirement for rural Regional
Transportation Planning Agencies (RTPAs) to include certifications and assurances
with their OWPs beginning in Fiscal Year (FY) 2002/2003. We have changed the due
date for MPO draft OWPs to March 1 or 30 days prior to the IPG meeting, whichever
is earlier, also as per a recent memo.

By copy of this memo to Celia McAdam, Chair of the Rural Counties Task Force, and
to Dean Delgado, Chair of the Regional Transportation Planning Agency Group, we
invite regional agency review.
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After incorporating comments and suggestions, ORIP will provide you the final
version of the attached Handbook chapters. Also in the next few months, ORIP will
provide you a review copy of draft Chapter V, Third Party Contracts.

Portions of the August draft Handbook were excerpted and provided to you in the FY
2001/2002 Fund Instructions dated July 3, 2001. Along with other current Office of
Regional and Interagency Planning (ORIP) products, they are posted on the ORIP
website cited above.

Please review the attached draft and provide your comments and suggested revisions
to- Brigitte -Jaensch- at brigitte jaensch@dot.ca.gov: no later- than- Monday,
September 3, 2001.

If you have any questions, please contact Brigitte Jaensch at (916) 653-9072 or Calnet
8-453-9072.
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1.01

1.02

INTRODUCTION

Within the California Department of Transportation (Department), regional
transportation planning is done by transportation planners in the Districts and in the
Office of Regional and Interagency Planning (ORIP), in the Division of
Transportation Planning at Headquarters, Sacramento.

This Handbook describes the respective roles and responsibilities for District
Transportation Planners with regional transportation planning duties, and for
Transportation Planners within ORIP.

The focus is Department interaction with the Metropolitan Planning Organizations
(MPOs) and Regional Transportation Planning Agencies (RTPAs) in regard to
Overall Work Plans (OWPs) and Regional Transportation Plans (RTPs), with a
special emphasis on the monitoring of ORIP-administered transportation planning
funds: state Rural Planning Assistance (RPA) and federal Consolidated Planning
Grant (CPG).

The Handbook will be updated as procedures change. It is supplemented annually
with OWP Guidance packages and with requests for grant applications. The annual
supplements focus on information that changes from year-to-year.

As adopted, this Handbook replaces the May 18, 1989 version of the Regional Planning
Delegation Handbook, all earlier versions thereof, and any interim or proposed partial
revisions.

Regional Transportation Planning

Regional Transportation Planning is long-range (20+ years), area-wide, and involves
federal, state, regional, and local agencies; tribal governments, public entities, private
and community based organizations, and individuals working together to identify
future regional transportation needs and to plan how these needs can and will be
met. “Future ... needs” means both near and long-term. “Identify future regional
transportation needs” may also include programming specific projects to address
immediate problems.

The purpose of regional transportation planning is to prepare and provide for the
region’s mobility in a fiscally and environmentally responsible manner consistent
with the needs and preferences within the community.

3C Planning: Continuing, Cooperative and
Comprehensive

Regional transportation planning is based on the 3Cs articulated in federal
transportation law: continuing, cooperative and comprehensive. It is on going, not a
single completed action. All modes of transportation, including pedestrian walkways
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1.03

and bicycle transportation facilities, shall be considered. (Title 23, United States
Code, Section 134 and Title 49, United States Code, Section 3004)

The regional transportation planning process involves all parties in the development
of a shared mobility vision, including improving the transition among modes in the
multi-modal transportation system.

Another way of expressing the 3Cs concept is integrated planning, involving all
transportation and transit agencies and providers working together with members of
the public to improve intermodal mobility in the region.

Transportation concepts and improvements are considered during the planning and
programming phases, and are then implemented. Implementation may involve bus
purchases, operation of a traveler information service, or for a bikeway, a pedestrian
path, or a roadway may mean: design, award, and construction. These phases should
be iterative and coordinated.

Metropolitan Planning Organizations and Regional
Transportation Planning Agencies

Among the key regional transportation planning entities in California are sixteen
metropolitan planning organizations (MPOs), fourteen of which are also regional
transportation planning agencies (RTPAs), and twenty-eight RTPAs that are not
MPOs.

Federal law defines an MPO as a forum for cooperative transportation decision
making. State law does not define RTPA, but Government Code Section 65080 lists
some of the things an RTPA does, e.g. adopt a regional transportation plan and
prepare and adopt a regional transportation improvement program.

MPOs and RTPAs perform generally similar transportation planning work, for
example, both prepare an annual overall work program and both develop regional
transportation plans and program projects into transportation improvement
programs. Federal law dictates an MPO for urbanized areas over 50,000 population.
RTPAs are created pursuant to California law.

Some MPOs serve a single county and some serve several counties. With the
exception of the Sacramento Area Council of Governments (SACOG), their MPO
and RTPA boundaries are the same. Twenty-six non-MPO RTPAs serve only one
county. El Dorado County Transportation Commission and Placer County
Transportation Planning Agency serve as RTPAs for their respective counties to the
crest of the Sierra Mountains. The area east of the crest in these two counties is part
of the Tahoe Regional Planning Agency (TRPA). TRPA also includes portions of
Nevada (Please see the map on page 1-3 for the complete breakdown of
MPOs/RTPAs in the State of California).
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1.04

MPOs and RTPAs ate the entities who receive state and/or federal transportation
planning funds to implement regional transportation planning through the activities
detailed in their overall work programs (OWPs). These funds are used to identify
needed transportation improvements in sufficient detail to serve as a foundation for
project purpose and need in their respective regional transportation plans (RTPs)
and in environmental documents.

As needed, MPOs and RTPAs may enter into agreements or memoranda of
understanding (MOUs) with adjacent MPOs/RTPAs regarding cross-jutisdictional
issues, e.g. to prepare inter-urban corridor studies, to perform air quality conformity
analyses if the air basin has different boundaries from those of the MPO/RTPA, to
assess feasibility of inter-urban commuter rail service, etc.

The Core Regional Transportation Planning Document
and Products

The core regional transportation planning document is the overall work program
(OWP) and its core product is the regional transportation plan (RTP).

The OWP and RTP are directly and inextricably tied: OWP activities support the
RTP. The development of the RTP is an OWP activity. The RTP is implemented
through OWP activities, ie. development of the Regional Transportation
Improvement Program (RTIP) and the Federal Transportation Improvement

Program (F'TIP) are OWP activities.

OWP is a California variant of what federal regulations refer to as a unified planning
work program. Federal regulations don’t define it, but list what it must contain,
depending on the size of the MPO and various other factors. The least complex
contents are a description of what work is to be accomplished, by whom and using
which funding source.

Essentially the OWP is a one-year scope of work for transportation planning
activities and funding sources. It is a statement of proposed work and estimated
costs that tie specific available transportation planning funding sources to specific
transportation planning activities to be accomplished during the state fiscal year.

Federal law uses the term metropolitan transportation plan (MTP) and defines the
term as the official intermodal transportation plan that is developed and adopted
through the metropolitan transportation planning process for the metropolitan
planning area. California law uses the term regional transportation plan, but does
not define it. Statutes relative to legislative intent (Gov. Code Section 65070),
preparation and contents (Gov. Code Section 65080), and public hearing (Gov. Code
Section 65090), effectively provide a definition.

As with most plans, the RTP has a long-term horizon (not less than 20 years within

the entire life of the RTP) and looks at existing and future transportation needs in
the region. Although it includes rough cost estimates for the transportation
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1.05

proposals and is fiscally constrained (i.e., the total anticipated cost of the proposals is
limited to the total reasonably anticipated revenues for the term of the plan), specific
fund sources are usually not identified for the individual transportation proposals. It
is defined as a project under the California Environmental Quality Act. (See Section

6.09)

Transportation Planning Funding Administered by

ORIP

1.06

ORIP administers two transportation planning fund sources:
e Rural Planning Assistance (RPA)
e Consolidated Planning Grant (CPG)

Rural Planning Assistance is state transportation planning funding allocated by the
Department per population formula to twenty-eight rural RTPAs. (None of the
rural RTPAs is an MPO.) In 2000/2001, the annual RPA total increased from $2
million to $4 million.

The Consolidated Planning Grant is federal funding which totals approximately $40
million annually. The amount can increase or decrease contingent upon California’s
federal apportionment. (Chapter 3 provides more detail about CPG.)

Reference may be made to other funding sources, but the fund encumbrance and
administration procedures described in this Handbook only apply to RPA and CPG.

Authority

Regional transportation planning authorities are found in Titles 23 and Title 49 of
United States Code (USC), and in Sections 65080 et seq., and 29532 et seq., of the
Government Code.

Governing Regulations are found in the Code of Federal Regulations (CFR) and the
California Code of Regulations.

Federal accounting and auditing requirements are as per Titles 48 and 49 USC and
CFR, the Single Audits Act of 1984, and Office of Management and Budget (OMB)
and Federal Transit Administration (FT'A) Circulars and guidance. State accounting
and auditing requirements are as per the Government Code, the Public Utilities
Code, the Public Contracts Code, and the Health and Safety Code.

Other key authorities include the Government Code Section 6500 et seq., the Streets
and Highways Code, Presidential Executive Orders 12372, 12612, and 12898, the
State Budget, the State Administrative Manual, the California Labor Code, the Older
Americans Act, the Civil Rights Restoration Act of 1987, the Americans with
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1.08

Disabilities Act, the Clean Air Act Amendments, Title VI USC, the California
Environmental Quality Act (CEQA), and the National Environmental Policy Act
(NEPA).

The Department Director has delegated authority for most regional transportation
planning responsibilities to the District Directors in Executive Otrders, Confirmation of
and Delegation of Authority. These twelve Executive Orders reference and incorporate
the Director’s Policy for Program Management (Number 16, effective 12-1-94).

ORIP in the Division of Transportation Planning (DOTP) at Department

Headquarters, Sacramento, provides oversight and statewide consistency guidance
relative to these authorities.

Reference Materials_

In this Handbook, forms and samples are interspersed with the text or are included
in the Appendix. Companion and reference documents are cited by web address.

The most current ORIP products are posted on the Department Homepage at:

http://www.dot.ca.gov/hq/tpp/Offices/ORIP/ORIP.htm

The web version of the Handbook includes hypertext links to all referenced
websites.

Terms and Acronyms Frequently Used in this
Handbook

There are thousands of transportation and transportation planning terms and
acronyms with more added each day. However, familiarity with the following terms

and acronyms is essential to understanding concepts and processes in this
Handbook.

Allocation A distribution of funds by formula or agreement.

Apportionment Distribution of federal funds by a statutory formula to the
states’ Governors for allocation by them to the grant
recipients.

Encumber The formal processes, which commit funds for a specific

purpose, e.g., commitment of Rural Planning Assistance
(RPA) to an RTPA, or FHWA Metropolitan Planning (PL)
funds to an MPO.
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FHWA, FTA

MPO

ORIP

Reimbursement

RTPA

Unexpended
Carryover

The Federal Highway Administration and the Federal Transit
Administration are two of the modal agencies in the United
States Department of Transportation (US DOT).

Metropolitan planning organizations are the regional planning
entities in urbanized areas. In Title 23 United States Code,
Section 101, an urbanized area is defined as having a
population of 50,000 or more.

Although the Tahoe region does not include an urbanized
area 50,000 or larger, the Transportation Equity Act for the
21" Century (TEA-21), specifies the Tahoe region may
establish an MPO.

Office of Regional and Interagency Planning in the
Department’s  Division of  Transportation  Planning,
Headquarters, Sacramento.

State or federal transportation planning funds paid to the
MPO/RTPA for transportation planning work activities in
the OWP already done by the MPO/RTPA or on behalf of
the RTPA/MPO by a contractor or consultant and already
paid for using local funds.

Regional transportation planning agency, the regional
planning entity referenced in California law; e.g., a county
transportation commission, a statutorily created RTPA, an
association of governments, a council of governments, etc.
Fourteen of California’s forty-three RTPAs are also MPOs.
(Government Code Section 29532 et. seq.)

Three federal CPG funding sources administered by ORIP
-- FHWA Metropolitan Planning (PL), FTA Metropolitan
Planning (§ 5303), and FTA State Planning and Research,
(§ 5313(b) -- need not be fully expended during the fiscal year
in which they are apportioned and allocated. The recipient
may carry over any unexpended amounts to the next fiscal
year.

Three websites for glossaries of transportation planning terms:

http://www.thwa.dot.gov/environment//conformity/basic5gd.htm

http://www.dot.ca.cov/dist3 /departments/planning/149tcr/149¢glossary.html
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1.09

http://www.dot.ca.cov/dist3/departments/planning/32tcr/32tcrdefine.html

http://www.dot.ca.cov/dist3/departments/planning/505tcr/505tcr.define.html

Electronic Submittals and Databases

In an effort to facilitate availability to transportation partners and users,
MPOs/RTPAs are requested to submit electronic versions of overall work programs
(OWPs), regional transportation plans (RTPs), and other documents and
information. As appropriate, these will be posted on the ORIP website.

ORIP has implemented electronic Quarterly Progress and Expenditures Reports
spreadsheets to track ORIP-administered transportation planning funding
expenditures and balances. This is a tool for the MPO/RTPA, Districts and ORIP
to monitor OWP progress, timely use of funds, etc. In the future the Reports will
provide information for an ORIP funds tracking database. After implementation,
this “real time” information database will be posted on the ORIP website. Access
will be universal “read only” with restricted data entry to optimize data integrity.
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OVERALL WORK PROGRAM (OWP)

Annually, each MPO/RTPA adopts an Overall Work Program (OWP).

The OWP introduces the agency and provides an overview of the region, with a focus on its
transportation goals, objectives, and the actions to achieve them. The OWP is a scope of
work for transportation planning activities, their estimated cost, the funding sources to pay
for them, and their completion schedule.

Although the OWP reflects work to be petformed by in-house MPO/RTPA staff or work
the agency contracts out, preparation of the OWP should involve collaboration among all
transportation partners in the region; Department, transit providers, community based
organizations, railroads/maritime ports/airports, bicycle and pedestrian interests, Native
American tribal governments, congestion management agencies, etc.

Regional transportation planning activities to be completed by other entities within the
region should also be included, either in the body of the OWP or listed in chart form in the
appendix.

Sample Other Entities’ Transportation Planning Activities Chart

Activity Work Funding | Product(s) | Work Due Date TIP SIp Comments
Description Element Type Performed Programming | Related

Number by Required Activity

(if applicable) Y/N) Y/N)

2.01

Regional transportation planning staff in the District are the initial and principal point of
planning contact between Department and the MPO/RTPA and have primaty review,
monitoring and administration responsibilities for the MPO’s/RTPA’s OWPs.

Regional transportation planning staff at ORIP provide tools and guidance to support the
efforts of the District regional planners.

The Purpose and Contents of the OWP

The OWP is the MPO’s/RTPA’s transportation planning structure for the state fiscal year,
July 1 through June 30. It can also be used for other purposes, such as:

e The MPO’s/RTPA’s annual operations plan for the state fiscal year
e A management tool for its Governing Board

e An ecasy reference for members of the public who wish to know the
“who/what/when/where” and cost of transportation planning activities in the
region.
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2.02

2.03

The Budget Revenue Summary is an at-a-glance overview of the entire year’s transportation
planning activities and funding. The individual work elements provide more specific
information and work completion timelines. (See Section 2.04c¢ for more information.)

In the OWP, the MPO’s/RTPA’s decision-making, partnering, public participation and
other approaches are explained. For example, work is accomplished at the staff level
through advisory committees, workshops, data gathering, public participation, outreach, and
information sharing efforts. Binding decisions are made by a vote of the MPO/RTPA
Governing Board at regulatly scheduled monthly meetings after MPO/RTPA staff and
advisory committees provide informational input and make recommendations. Members of
the public have the opportunity to present their views and express their support or
opposition at Board meetings.

The OWP is Part of a Funding Contract_

In conjunction with the Overall Work Program Agreement (OWPA) and the regional
transportation planning Master Fund Transfer Agreement (MFTA), the OWP constitutes the
annual Consolidated Planning Grant (CPG) and/or Rural Planning Assistance (RPA)
funding contract between the state and the MPO/RTPA. It is also the annual application
for CPG/RPA.

The MFTA is an on-going, multi-year agreement, which prevails until it is amended, updated
or replaced. In it, the MPO/RTPA agrees to submit an OWP each year and to incorporate,
by reference, the MFTA as an express part of each OWP. This is done through the OWPA.
The MPO/RTPA also agrees to comply with all applicable state and federal laws, regulations
and requirements. (See Section 2.05 for more information.)

Although it is a complex legal document, it is sufficiently generic to not require annual
renegotiation. Detail is added through the OWP and OWPA. This three-document
arrangement is straightforward and practical, and much less expensive for the MPO/RTPA
and the state than renegotiating a complete new fund transfer contract each year.

The provisions of the MFTA apply to the MPO’s/RTPA’s contractors and subcontractors.

The MFTA/OWP/OWPA Trio Only Encumbers CPG
and/or RPA

Although the OWP is a comprehensive document that includes a wide variety of funding
sources, the regional planning MFTA and the OWPA only apply to CPG and/or RPA.
There are other applications, agreements, and fund transfer arrangements for transportation
planning funds not administered by ORIP.

Even if there is a fully executed MFTA between the state and the MPO/RTPA, the current
year’s CPG and/or RPA cannot be encumbered for the MPO/RTPA until it has a Final
OWP approved by Department and adopted by the MPO/RTPA, and a fully completed and
executed orzginal OWPA on file in ORIP.
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The Department does not advise MPOs their OWPs are approved without first obtaining
FHWA/FTA approval concurrence, but FHWA/FTA does not provide an approval letter
until the District indicates it recommends approval of the OWP.

Transportation planning work commenced prior to the above occurrences cannot be
reimbursed and reimbursement can only occur until after passage of the State Budget on or
about July 1.

2.04 The Three Components of the OWP

Although OWPs vary in length, complexity, and format, in general, they include the kinds of
information categorized into the following three components:

e Introduction or prospectus
e  Work elements
e Budget Revenue Summary

2.04.a  Introduction or Prospectus

The OWP introduction or prospectus provides the context for understanding the work
activities proposed and gives information about the region. For example, the following
information should be provided:
e Significant regional characteristics and issues.
The regional transportation planning approach.
Regional transportation issues, needs, priorities and goals.
Agency organizational structure and interagency arrangements.
Decision-making.
Public Patticipation/Involvement.
Planning Emphasis Areas (PEAs) and the seven TEA-21 planning factors.
Progress made toward implementing the Regional Transportation Plan.

2.04.b Work Elements

Work elements detail specific planning activities to be performed during the term of the
OWRP. There should be a separate work element for each activity and each work element
should include:

e A title and work element number.

e A purpose or objective statement.

e An identification of previous, ongoing and future years’ work.

e A description of tasks, products, completion dates, responsible entities (including

contractors).
e A fund sources and uses of funds table (including contractors).
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For OWPs with many different work elements, reference may be facilitated if the elements
are grouped by category, e.g., Air Quality Planning, Transit Planning, Corridor Planning,
Data Support, etc.

In the instance of a multi-year work element, the activities to be completed, as well as the
sources and uses, are shown separately by year. For prior years, the accomplished activities
are summarized and the work element budget should show both the estimated sources and
uses as shown in prior years” OWPs, and actual expenditures. For the current and future
years, the sources and uses are estimates.

If there are federal funds in the work element, the required percentage of local match, i.e.,
non-federal local funds or local “in-kind” contributions must be shown.

The Appendix includes a sample Work Element.

2.04.c  Budget Revenue Summary

2.05

Although each work element entry includes a listing of its funding sources and to whom
those funds will be disbursed, 2/ OWP sources and uses are also listed in a comprehensive
Budget Revenue Summary table. Some other titles for the summary are: Revenue and
Expenditure Summary, Funding Table, etc.

Itemized by work element and funding sources, the summary shows all estimated funds for
each work element, all recipients of funds, and all work elements funded by each source.

If there ate prior years’ unexpended and/or unencumbered funds in the OWP, they must be
identified separately from the current year’s allocations and/or awards.

Consistency of funding amount entries throughout the OWP is vitally important, i.e.; the
amounts in the Budget Revenue Summary must accurately reflect the amounts in the
individual work elements. Totals for individual sources may not exceed allocations or
awards. (Sections 2.05 and 3.07 provide more information about unexpended carryover.)

The Appendix includes a sample Budget Revenne Summary.

The OWPA

The Overall Work Program Agreement (OWPA) is a single page document signed by the
MPO/RTPA and the District. These two signatures on the OWPA formalize the annual
CPG and/or RPA contract upon passage of the State Budget.

The authorized MPO/RTPA signatory is usually the Executive Director or the Finance
Officer, as per specific Governing Board delegation. The MPO/RTPA generates an original
sighed OWPA and forwards it to the District.

The District signatory is the District Director or her/his delegatee. After the District obtains
the necessary signature on the original OWPA, (signed in blue ink to more easily distinguish
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original signatures from photocopies) the District makes a photocopy of it for its file and for
the MPO/RTPA and forwards the original to the ORIP District Liaison. ORIP’s Fund
Specialist uses the OWPA to encumber CPG and/or RPA on behalf of the MPO/RTPA for
the term of the OWP.

ORIP requites one original signature OWPA. The District and/or the MPO/RTPA may
also prefer or require originals rather than photocopy versions. In such instances the two
parties need to determine how many additional originals need to be generated.

The OWPA must accurately reflect the OWP. This means a new OWPA must be submitted
each year with the Final Adopted OWP. An OWPA amendment must be submitted each
time there is an OWP amendment that changes the total amount of CPG and/or RPA,
including any increases or decreases in federal/local match amounts consistent with
mandatory (minimum) percentages.

There are separate OWPAs for MPOs and RTPAs. It is the District’s responsibility to
assure the correct version of the form is used and the fill-in information is accurate. To
assure this, the District should check that:
e The totals in the funding columns are consistent with the amounts in the OWP work
elements and Budget Revenue Summary.
e Allocations are not exceeded.
e The local match for federal funds reflects the mandatory (minimum) percentage.

For CPG, the “mandatory local match” amount entered on the OWPA is based on the total
amount of each federal funding source amount. For example: total PL dollars in the OWP
divided by the PL federal participation rate (.8853) multiplied by the local match rate (.1147)
= mandatory local match. (Section 3.05 provides more information about local match.)

Total PL = $100

$100 + .8853 = $112.96

$112.96 x .1147 = $12.96

Mandatory local match for $100 PL is $12.96

Unexpended carryover from prior years should generally not be included in the Final OWP
and OWPA because reconciliation of balances usually occurs after the Final OWP is adopted
by the MPO/RTPA and approved by the District. After balance reconciliation, the
MPO/RTPA amends activities to be funded with carryover into the OWP and amends
carryover funds into the OWP and the OWPA.

Because the OWPA cannot include separate line entries for current versus prior years’
balances, the ORIP Fund Specialist requires a letter or memo statement from the
MPO/RTPA to identify cutrent year versus carryover amounts when carryover funds are
included or amended into the OWP and OWPA. In the Budget Revenue Summary,
carryover funds must be listed in a separate column from current year’s funds and they must
be identified by funding source and year.

There is no carryover of RPA or FHWA State Planning and Research — Planning
Partnership Element.
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2.06

2.07

The Appendix includes sample MPO and RTPA OWPAs.

OWP Timeline

The full cycle of an OWP from draft through closeout is approximately two years.

The draft portion of the cycle may begin as early as October and may continue into June of
the following calendar year. The administration and accomplishment of the OWP spans the
state fiscal year, i.e., July 1 through June 30. Closeout commences with the end of the state
fiscal year and extends to January 1 of the next calendar year when the MPO’s/RTPA’s
Annual Fiscal and Compliance Audit Report is due to the District. (See Timeline on page 2-
7.)

All these activities should be reflected in the MPO’s/RTPA’s current OWP.

Draft OWPs for RTPAs are due to the Districts and ORIP by March 1.

Draft OWPs for MPOs are due to the Districts and ORIP 30 days before the Intermodal
Planning Group (IPG) meeting or March 1, whichever occurs first.

OW'P Guidance

Toward the end of the calendar year, ORIP prepares and distributes OWP Guidance for the
next fiscal year consistent with when the MPO/RTPA drafts its OWP.

The OWP Guidance includes:

A timetable

A review checklist

The next year’s planning emphasis areas (PEAs)

The current yeat's actual FHWA PL amounts to use as next year’s estimated FHWA
PL amounts

Next year's actual FTA § 5303 appropriations

e Estimated totals for FHWA State Planning and Research — Partnership Planning
Element and FT'A State Planning and Research § 5313(b) discretionary grants
e The current year’s actual RPA amounts to use as next year’s estimated RPA amounts.

The MPOs use the FHWA PL estimates in the OWP Guidance in their Final OWPs. If these
amounts change after passage of the federal budget, the OWPs and the OWPAs need to be
amended accordingly.

The rural RTPAs use the RPA estimates in the OWP Guidance in their Final OWPs. If these
amounts change after passage of the state budget, the OWPs and OWPAs need to be
amended accordingly.
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OWP Timeline

2000/2001 Overall Work Program
Close Out Prior Year

2001/2002 Overall Work Program
Accomplish Current Year

2002/2003 Overall Work Program
Draft, Review, Adopt Approve Next Year

July 1-June 30 = State Fiscal Year

Jul-01 uly 31, Q4 Progress Report due to After passage of the State Budget, Accounting
District. encumbers funds for MPOs/RTPAs using complete
and accurate OWPs/OWPAs.
MPOs/RTPAs begin work after funds are
encumbered.
Aug - 01 August 15, Q4 Progress Report due to
ORIP
By August 31, Year End Package due to
District. **
Sep — 01 September 15, Year End Package due

to ORIP. **

October 1- September 30 = Federal Fiscal Year

Oct - 01

October 31, Q1 Progress Report due to District.
FHWA PL actual #s for 2001/2002 after passage of
federal budget,

ORIP notifies Districts. Districts notify MPOs.
MPOs amend OWPs to show actual PL #s.

October — December,

Annual IPG Interagency Meeting,

Federal budget passed,

FTA Certs and Assurances, FHWA Planning Certs.,
Tentative MPO IPG meeting schedule,
FHWA/FTA issue annual PEAs,

FTA §5303 actual #s, FHWA PL estimate #s,
ORIP’s annual OWP Guidance.

Nov - 01 November 15, Q1 Progress Report due to ORIP. November — June MPOs/RTPAs draft, circulate and
finalize OWPs.
Dec - 01
Jan—02 anuary 1, Annual Fiscal and anuary 31, Q2/mid-year Progress Report due to February - May
Compliance Audit Report due to District. Individual MPO IPG meetings,
District anuary-February, District mid-year OWP status MPO draft OWPs due 30 days before IPG meeting,
meeting with MPOs/RTPAs. but no later than March 1
Districts review and circulate draft OWPs,
Feb — 02 February 15, Districts send Annual February 15, Q2/mid-year Progress Report due to MPO Indirect Cost Negotiation Agreements and Cost
Fiscal and Compliance Audit Reports to | ORIP. Allocation Plans due to Districts (Districts forward to
Audits, ORIP, Accounting and FHWA. Audits).
Mar — 02 March 1 RTPA draft OWPs due.
Apr — 02 April 1, deadline for 2001/2002 OWP amendments April-May, District year end OWP status meetings
(complete package due to ORIP). with MPOs.
April 30, Q3 Progress Report due to District.
May — 02 May 15, Q3 Progress Report due to ORIP.
Jun —02 Final, adopted OWPs due,

Districts approve OWPs,
FHWA/FTA approve MPO OWPs.

July 1-June 30 = State Fiscal Year

Jul - 02 uly 31, Q4 Progress Report due to District. Before July 1, Final approved and adopted OWP and
fully executed OWPA due to ORIP.
After passage of the State Budget, Accounting
encumbers funds for MPOs/RTPAs using complete
and accurate OWPs/OWPAs.

Aug — 02 August 15, Q4 Progress Report due to ORIP.

August 31, Year End Pkg. due to District.
Sep — 02 September 15, Year End Package due to ORIP.

** For RTPAs who only get Rural Planning Assistance, a Year End Package consists of the Final Invoice, ie. the last Request for
Reimbursement for the OWP cycle clearly marked “FINAL”.

For MPOs and RTPA recipients of federal Consolidated Planning Grant funds, the Year End Package also includes a Certification of
Expenditure by Fund Source including the Final Statement of Expenditures attachment.
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2.08

In response to a request from the Rural Counties Task Force (an organization of the twenty-
eight rural RTPAs), ORIP began to prepare separate RTPA and MPO OWP Guidance,
beginning with the 2001/02 cycle.

ORIP distributes the OWP Guidance to the Districts with instructions to share it with
MPOs/RTPAs. ORIP also posts the OWP Guidance at:
http:/ /www.dot.ca.gov/hq/tpp/Offices/ ORIP/ORIP.htm

Planning Emphasis Areas (PEAs)

Each year FHWA/FTA develop Planning Emphasis Areas (PEAs) to promote priority
themes for consideration in transportation planning (i.e. for inclusion in the OWP). The
PEAs are published in the Federal Register, usually toward the end of the calendar year and
ORIP includes them in the annual OWP Guidance. Generally, Department accepts the PEAs
as the state planning priorities.

Some RTPAs/MPOs discuss their PEAs-related work in the OWP introduction or
prospectus. Others include matrixes to indicate the PEAs-related work elements. If there is
no reason or need to address one or more of the PEAs, the reason why it/they need not be
addressed should be clearly stated.

How the seven planning factors in TEA-21, Title 23 United States Code, Section 134(f) are
incorporated in the OWP work activities should also be similarly discussed or set forth as the
PEAs.

Sample Matrix for Planning Factors or PEAs

TEA 21 Seven Planning Factors

Work Work Work Work Work Work
Element Element Element Element Element Element
1 2 3 4 5 6

1. Support economic vitality, especially by
enabling global competitiveness, productivity, X X X
and efficiency.

2. Increase safety and security of transportation

system for motorized and non-motorized users. X X X

3. Increase accessibility and mobility options X X X
available to people and for freight.

4. Protect and enhance the environment,
promote energy conservation, and improve X X
quality of life.

5. Enhance integration and connectivity of the

transportation system across and between X X

modes, for people and freight.

6. Promote efficient system management and X X
operation.

7. Emphasize preservation of the existing X X

transportation system.
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2.09 District Review of the Draft OWP

Regional planning staff in the Districts are the initial and primary point of transportation
planning contact between Department and the MPO/RTPA. The draft OWPs are first
submitted to the Districts for review. District staff should:

Review the draft OWP (primary reviewer).

Identify and resolve task, schedule, budget, and compliance concerns with the
MPO/RTPA.

Route the draft OWP for review and comment to other units within the District and
Headquarters, as appropriate.

Receive comments from the other Department units, and prepare a comprehensive

formal Department comment letter to the MPO/RTPA, with copies to the reviewing
units, and ORIP. MPO comment letters ate also copied to FHWA/FTA.

The District reviews draft OWPs with two different emphases, conceptual and technical.

The conceptual evaluation focuses on the OWP as a whole to determine whether the
activities accomplish the transportation planning goals of the region. The technical
evaluation focuses on compliance.

The conceptual review considers whether the activities in the OWP:

Respond to District concerns.

Consider regional mobility issues and requirements.

Address transportation problems/needs facing the region.

Contribute to implementation of the Regional Transportation Plan.

Include required products such as Regional Transportation Plans, Transportation
Improvement Programs, air quality conformity, as appropriate.

Incorporate the applicable PEAs and seven planning factors and give reasons for not
including any of them.

The technical review of the OWP centers on points such as:

Are funding amounts consistent throughout?
Do the budget figures add up correctly?

Are the activities eligible uses for the regional transportation planning funding
sources?

Have federal match requirements been satisfied?

Has progress made in the previous year's OWP been described?

Do the task statements and estimated project schedules and costs seem realistic?
Are all regional transportation planning contracts, and grants listed?

MPO draft OWPs are also sent to the FHWA/FTA. The draft may be sent either by the
MPO directly or through the District, as MPO/District preference and custom dictate, but it
is the District’s responsibility to make sure the draft is provided to the FHWA /FTA.
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2.10

District regional planners should find the OWP review checklist in the annual OWP Guidance
a helpful draft OWP and final OWP review tool.

District Staff Circulate the Draft OWP

After District staff has completed its own careful review, they circulate the draft OWP to,
and solicit comments from, ORIP and other affected units in the District and in
Headquarters. ORIP is always included, but the contents of the draft OWP will dictate the
other units that need to participate in the review.

Because the OWP is comprehensive, the regional transportation planning activities and
projects in the work elements relate to, impact, and correlate with, projects, activities and
responsibilities of various District and Headquarters units. Staff in affected units should be
provided the opportunity to review and comment.

What is expected from these reviewers should be clearly stated in the District’s request for
review and comment transmittal memo. In the memo:

e Specific activities and/or products should be identified.
e Relevant questions should be posed.

e Related accomplishments should be cited.

e DPertinent Department activities should be mentioned.

Some District units to whom District staff might circulate the draft OWP are:
e Traffic Operations

Systems Planning and/or Traffic Forecasting

Local Assistance

Project Management

Community Planning

IGR/CEQA Coordinators

Among Headquarters units to whom District staff might circulate the draft OWP are:
e The Division of Transportation Planning
o Office of Regional and Interagency Planning (always!)
o Office of Goods Movement
o Office of State Planning
Office of Advanced and System Planning

(@)

Aeronautics

Mass Transportation

Rail

New Technology and Research
Local Assistance

Any other affected Division

Thorough and comprehensive review of the draft OWP by all affected Department areas is
of critical importance. The District needs to communicate all the Department’s substantive
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2.11

2.12

2.13

concerns in one comment letter during the OWP draft stage when issues may be more easily
resolved. The District collects and is the repository for all Department comments and should
send them in a single comment letter. The District should not piecemeal comments to the MPOs/RTPAs.

Obviously if major problems are discovered after the comment letter is sent to the
RTPA/MPO, the District still needs to work with the MPO/RTPA to resolve them. But,
after the OWP is adopted, making changes may be more costly and may delay OWP work.

The District Copies the Comment Letter to Reviewing Units
and ORIP.

The District coordinates its own comments with input received from District and
Headquarters reviewing units in a comprehensive letter to the MPO/RTPA. The letter is
copied to ORIP, and to all District and Headquarters reviewing units who provided
comments. As the primary contact with the MPO/RTPA, the District determines, consistent

with state and federal requirements, which comments will be included in the letter and
which ate better handled informally between District staff and MPO/RTPA staff.

District staff provide the FHWA/FTA copies of the District’s comment letters to the
MPOs.

ORIP OWP Responsibilities

The following are ORIP responsibilities:
Develop the annual OWP Guidance.
Allocate regional transportation planning funds.

Encumber CPG and RPA through Accounting.
Create and maintain the regional transportation planning funds database.

Advise Districts of statewide transportation policy issues, proposed legislation and
new legal and regulatory requirements.
e Review all draft OWPs from a statewide policy perspective.

District and ORIP Cooperation

The District has the primary OWP review, monitoring and approval responsibility. ORIP
comments to the District only if there are issues or concerns that jeopardize OWP approval.

There is an ORIP liaison assigned to each District and although District and ORIP
responsibilities are different, they are complementary.

The District informs ORIP about District and MPO/RTPA staffing changes, successes or
problems the MPO/RTPA might be expertiencing, and regional transportation planning-
related issues, e.g. important accomplishments, high profile work elements, politically
sensitive or significant issues.
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2.15

ORIP informs the Districts about new legislation, federal regulations, funding matters, new
approaches and procedures, statewide transportation planning issues of interest to the
region(s), and regional lobbying efforts to the Department Director/Secretary of the
Business, Transportation and Housing Agency/Governot’s Office.

2.14 Intermodal Planning Group (IPG) Meetings for MPOs

Between February and June of each year, the FHWA/FTA schedule interagency review
meetings of the MPOs, Intermodal Planning Group (IPG) meetings. In addition to
FHWA/FTA, the MPO, and the District, representatives from Headquarters, and other
transportation partners often attend. The purpose of the meeting is to discuss
transportation issues, trends, accomplishments, and any problems the MPO may be
experiencing. The District should complete the OWP comment letter prior to the IPG
meeting and the concerns expressed in the letter should be discussed at the IPG meeting.

Because both next year’s draft OWP and progress on the current year’s OWP are included in
the discussion, it is important that all attendees have time to review the OWPs prior to the
meeting. For this reason, MPO draft OWPs must be submitted to the District at least thirty
days before the IPG meeting, or March 1, whichever is earlier.

The OWP Guidance at http://www.dot.ca.gov/hq/tpp/Offices/ ORIP/ORIP.htm includes
the current fiscal year’s draft IPG Schedule.

Triennial Certifications

MPOs that are transportation management areas (TMAs), i.e. which include an urbanized
area 200,000 persons or larger, are subject to a triennial federal certification review.

The federal agency representatives review the TMA’s self-certification, i.e. its compliance
with the laws listed in the FHWA/FTA certifications and assurances.

Although the IPG and certification meetings have occutred at the same time, FHWA/FTA
may begin to schedule the certification meetings eatlier, perhaps in the summer months, thus
making their findings available for follow-up discussion at the IPG meetings the next year.
The intention of splitting the two would be to permit better focus at each, because their
purposes are different. Generally certification meetings last approximately two days.

Additionally, those MPOs which receive more than $250,000 in FTA § 5303 annually must
submit their Equal Employment Opportunity Program (EEO) to ORIP by September 30
triennially (2001, 2004, 2007, 2010 etc). The EEO Programs are required per, and must
comply with, Urban Mass Transportation Administration (UMTA) Circular 4704.1. They
are reviewed for completeness by ORIP and then forwarded to FTA.
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2.16

The Triennial TMA Certification Schedule Years

MPO 2001 | 2002 [ 2003 | 2004 | 2005 | 2006 | 2007
Santa Barbara (SBCAG) XX XX

San Diego (SANDAG) XX XX

San Joaquin (S§JCCOG) XX XX XX
Fresno (COFCG) XX XX XX
Southern California (SCAG) | XX XX XX
Sacramento (SACOG) XX XX

Stanislaus (StanCOG) XX XX

Kern (KCOG) XX XX

San Francisco (MTC) XX XX

At present, only Southern California Association of Governments (SCAG), Metropolitan

Transportation Commission (MTC), San Diego Association of Governments (SANDAG)
and Sacramento Area Council of Governments (SACOG) receive more than $250,000 in

FTA § 5303 funds annually.

Copies of the circular may be obtained from ORIP and information about triennial EEO
reporting may be found at:

http:/ /www.fta.dot.cov/office/program/emw/22EEQO.doc

Certifications and Assurances

Recipients of CPG must include the annual federal transportation planning
certifications and assurances in their OWPs.

MPOs receive both FHWA PL and FTA § 5303 each year and must always include both the
FHWA and FTA certifications and assurances. As long as Tahoe Metropolitan Planning
Organization (TMPO) does not include an urbanized area and does not receive FTA § 5303
funds, it only needs to include the FTA certifications and assurances if it is awarded an FTA
§ 5313(b) grant.

RTPAs need to include the FHWA certification if they receive an FHWA State Planning and
Research — Partnership Planning Element grant and need to include the FTA certifications
and assurances if they receive an FTA § 5313(b) grant.

The latest versions of the FHWA and the FTA certifications and assurances are published
annually in the Federal Register and are included in the OWP Guidance prepared each year by
ORIP.

District staff must carefully review the certifications and assurances in the draft OWP against

those in the current OWP Guidance. The legal citations may change from year to year and an
inaccuracy of a few letters or numbers in the citation may have significant legal implications.
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The Civil Rights Restoration Act of 1987 clarified the intent of Congress to include all
programs and activities of Federal-aid recipients, subrecipients and contractors, i.e. recipients
of any federal funding are required to comply whether or not federal funding is used for the
specific activity in question.

Because every RTPA receives some federal funding, consistent with the intention of the Act,
RTPAs will be asked to certify their regional transportation planning efforts and processes
comply with federal Civil Rights provisions.

Government Code Section 65080 which provides regional transportation plans shall
consider factors specified in Section 134 of Title 23 of USC, and the plan shall be consistent
with federal planning and programming requirements.

The RTPA Certification will be included in the annual OWP Guidance beginning with the
2002/2003 OWP Guidance and will be required in all OWPs beginning in the 02/03 cycle.

Certifications must be executed by an individual to whom the Governing Board has
specifically delegated signature authority (usually the Executive Director or Finance Officer).
The District Director or her/his delegatee also signs. The FTA Certifications and
Assurances include an affirmation signed by the applicant’s/recipient’s attorney-at-law.

Department’s Office of Civil Rights is structuring Title VI/environmental justice reviews of
recipients of federal transportation funds. They will review approaches and practices to
establish a compliance baseline for each recipient of federal funds, make recommendations
as appropriate, and periodically monitor progress.

Approving the Final OWP

Prior to approving the OWP, District staff should review the Final OWP to assure
Department concerns have been adequately addressed. The OWP cannot be approved if
significant issues have not been resolved.

The Final OWP should only include committed funds. The FHWA PL and RPA totals
included in the OWP Guidance are deemed committed amounts even though totals may
change after passage of the federal and state budgets, respectively.

Sections 3.06 and 3.07 discuss inclusion of CPG discretionary grants and unexpended CPG
carryover balances in the draft and Final OWP.

RTPAs: The District Office is responsible for approving (or disapproving) the Final
OWP. When Department’s issues have been resolved, the District advises
the RTPA in writing of Departments” approval of the Final OWP. ORIP is
copied the approval letter.

MPO: The District Office is responsible for state approval (or disapproval) of the

MPO’s Final OWP. When Department’s issues have been resolved, the
District advises FHWA/FTA.
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After the FHWA/FTA provide their written approval, the District advises
the MPO in writing of Department’s approval of the Final OWP and
encloses the FHWA/FTA approval letter.

FHWA and FTA may prepare a joint reply or may send separate approval
letters. Their approval may be addressed to the District with copies to the
MPO or it may be addressed to the MPO with copies to the District. There
is not statewide uniformity on this procedure. With either procedure, the
FHWA/FTA letter is (or letters are) an enclosure in the District’s OWP
approval letter to the MPO. ORIP is copied the District approval letter to
the MPO, including the FHWA/FTA approval enclosure.

After the District has completed all reviews of the OWP and the OWPA, the District
transmits these to their ORIP liaison. An OWP/OWPA transmittal package includes the

following:

SNENENENEN

<

District OWP approval letter

FHWA/FTA OWP approval letter (MPOs only)

Three copies of the approved and adopted OWP

The OWPA bearing original MPO/RTPA and District signatures

The MPO/RTPA Governing Board resolution (or equivalent) approving the
OWP

Governing Boatd action authorizing MPO/RTPA to sign the OWPA

Although the Governing Board resolution adopting the OWP is very specific, the action

authorizing signature of the OWPA may be more generic.

If the MPO/RTPA receives a § 5313(b) or SP&R-Partnership Planning grant, the OWPA
must include that amount and the OWPA submittal package must include a copy of the

grant award notification letter.

ORIP requests three copies of the OWP:
(1) ORIP liaison’s desk working copy
(2) ORIP lending copy available to other Headquarters staff
(3) Official ORIP file copy.

ORIP Requests an Electronic Version of the Final Adopted
and Approved OWP

In addition to three hardcopies of each Final adopted OWP, ORIP requests an electronic

copy of the Final OWP. It should be e-mailed to the District’s ORIP liaison.
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Accomplishing the OWP

After passage of the State Budget and provided ORIP has the required documentation, the
ORIP Fund Specialist works with Accounting (which in turn works with the State
Controller) to encumber transportation planning funds for the MPO/RTPA. The
MPO/RTPA can then proceed to do the work and accomplish the activities in its Final
OWRP. Periodically the MPO/RTPA sends invoices, called Request for Reimbursement, to
the Districts. Invoicing is discussed in Sections 4.04, 4.05, 4.06, and 4.07.

Throughout the year, the District monitors the MPO’s/RTPA’s OWP activities. District
staff maintains close communication with the MPO/RTPA as a member of advisory
committees and working groups for various OWP work elements and with attendance at
meetings, etc.

District regional transportation planning staff facilitates communication between various
District and Headquarters units and the MPO/RTPA. The District keeps the MPO/RTPA
informed about pertinent Department matters and keeps Department informed about
pertinent MPO/RTPA matters.

OWP Amendments

It is critical that the OWP accurately reflects the transportation planning activities of the
MPO/RTPA. If funding, schedules, work products, etc., change, the OWP needs to be
modified to reflect these changes. The significance of the changes determines whether this
modification can be accomplished administratively or whether a formal amendment is
required.

The state and federal fiscal years are not the same. The state fiscal year is July 1 through
June 30, and the federal fiscal year is October 1 through September 30. The Department
receives the official FHWA PL appropriation for the current year after passage of the federal
budget. Since OWPs follow the state fiscal year, after passage of the federal budget
approximately October 1, many MPO OWPs need to be amended to update FHWA PL
amounts and activities, and the OWPAs need to be amended to reflect the current FHWA
PL amount.

After closeout of the prior year’s OWP, the MPO/RTPA, the District and the ORIP Fund
Specialist need to reconcile unexpended CPG carryover balances. After reconciliation, the
affected MPOs/RTPAs may amend their OWPs to add-in unexpended CPG catryover and
the activities to be funded therewith. OWPAs must be amended to agree with the amended
OWPs.

The RPA amounts in the OWP Guidance also are estimates. If there are substantial
population changes in one or more counties, the RPA distribution may change, resulting in
an increase or decrease in the amount of RPA a rural county receives. Also, the anticipated
$4 million per year in RPA is not committed until the State Budget is signed.
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The PL and RPA estimates in the OWP Guidance are used for the Final OWP and
the initial OWPA.

Administrative Amendments

An administrative amendment is accomplished unilaterally by the MPO/RTPA and copies
are provided to the transportation planning partners. These are insignificant changes, which
do not affect delivery of regional transportation planning products. One example of an
administrative amendment is the correction of errata.

Formal Amendments

A formal amendment is required if there are substantive changes to work elements funded
with CPG and/or RPA or if the changes (regardless of funding source) impact regional
transportation planning activities. The MPO/RTPA cannot change work activities or
redirect funds prior to the District’s approval of a formal amendment.

If an OWP amendment causes the information on the OWPA to be inaccurate, updating the
OWPA is required.

Some examples of changes which require a formal amendment:

e Addition/deletion of a work element funded with CPG and/or RPA.

e Addition/deletion of a work element which impacts regional transportation
planning.

e A change in scope of a work element funded with CPG and/or RPA or which
impacts regional transportation planning activities.

e A change in scope of a work element which affects the OWP as a whole.

e Increase/decrease in total CPG and/or RPA in the OWP.

A change in scope means altering the broad purpose or objective of a work element.

Districts provide formal amendment packages to ORIP and consult with ORIP prior to
approving such amendments.

Concurrence is Required Before the District Approves an
OWP Amendment

Although the District generally has responsibility for amendment approval, some OWP
changes require concurrence.

Reduction in scope-of-work funded or addition of work elements and projects funded with

CPG requite ORIP and FHWA/FTA concurrence. Changes-in-scope ate discouraged for
CPG discretionary grants because they are competitively awarded.
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Reduction in scope-of-work or addition of work elements and projects funded with RPA
requires ORIP concurrence.

Change-in-scope-amendments involving discretionary grants administered by Division of
Transportation Planning’s Office of Core Program Management and Support, by the Office
of Community Planning, and by the Office of Policy Analysis and Research require the
applicable Office’s concurrence. Such changes are discouraged because these grants are
competitively awarded.

Approving an Amendment

The steps for approving an amendment are similar to those for approving the OWP: after
obtaining Governing Boatrd approval, the MPO/RTPA provides the District with a draft
amendment. The District reviews it and determines whether it can be approved or not. If
other District or Headquarters units are affected by the amendment, it is shared with them.
The draft amendments are always provided to ORIP.

If concurrence is required, the District does not approve the amendment without first
obtaining concurrence.

Activities cannot be added/deleted/changed and funds cannot be added/deleted/redirected
until the District approves the amendment.

The District Provides ORIP All OWDP and OWPA
Amendment Information

Whether an amendment is formal or administrative, the District always provides the ORIP
liaison with the most current OWP and OWPA information.

An OWP amendment package includes a transmittal memo, which briefly explains the
amendment, with all affected pages of the OWP attached, e.g. revised work element pages, a
revised Budget Revenue Summary, and a resolution from the MPO/RTPA Board approving
the amendment. If the total CPG and/or RPA changes, the package includes an amended
fully executed (signed in blue ink to more easily distinguish original signature from
photocopies) original OWPA.

If the District does not have sole authority to approve the amendment, evidence of
concurrence is also part of the OWP amendment package.

The above are needed to keep the funding contract components accurate and current, to

inform ORIP about regional planning activities, to accurately track funds in the
MPO/RTPA account, and, as applicable, for federal oversight and review.
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The Deadline for OWP Amendments is April 1

The deadline for amending the current fiscal year’s OWP is April 1 (i.e. the amendment
package must be received in ORIP by April 1).

This deadline is established to allow time to encumber additional funds, if applicable, to
process invoices, and to allow the MPO/RTPA sufficient time to complete all work during
the current state fiscal year funding cycle.

In extraordinary and compelling instances and on a case-by-case basis, requests for extension of the
April 1 deadline 7ay be considered by ORIP. There is no assurance deadline extensions will
be granted.

A complete Request for Extension package from the District to ORIP consists of an
explanatory memo with attachments documenting the request.

The memo includes:

A summary and analysis of the proposed change(s).

An explanation of the special circumstances of the extension request.
A statement of the consequences of 707 granting the extension.

An assurance the work can be completed and funds expended by June 30 of the
current state fiscal year.

e The District’s recommendation to approve or deny approval.

The required attachments to the District’s memo are:
e The revised OWP work element(s).
e Authority from the MPO’s/RTPA’s Board to make the changes.
e FEvidence of concurrence, as applicable.

Due to the time required for Accounting to redirect funds (which may involve the State
Controller), amendments which involve an OWPA amendment, will almost never be
considered after April 1. However, should a Request for Extension involve an amendment
of the OWPA, an amended, fully executed, original OWPA also needs to be among the
memo attachments.

Monitoring Progress

The District is responsible for monitoring progress on the OWP through:
e DParticipation on technical advisory committees and working groups, meeting
attendance, and other direct interaction with the MPO/RTPA.
e Review of Quarterly Progress and Expenditure Reports.
e Conducting Mid-year Reviews and/or patticipating in IPG and certification
meetings.

e Review for accuracy of Requests for Reimbursement and the supporting invoice
materials.
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Note: RPA and/or CPG cannot be used to reimburse MPO/RTPA work
commenced prior to:

(1)  Approval and adoption of the OWP

(2)  Submittal of a complete and fully executed OWPA to ORIP and

(3) Adoption of the State Budget.

The District works closely with the MPO/RTPA to determine that activities are being
completed on schedule, reimbursed work is accurately charged, and reimbursement is
occurring timely. If there appear to be problems, the District provides immediate assistance.

If the delays with one work element are so significant the MPO/RTPA anticipates rescoping
the activity or postponing activities to the next state fiscal year, the funding from the delayed
work element may need to be redirected. If a work element is progressing well, but is more
costly than anticipated, funds from the delayed work element may be freed up to be used for
an underfunded work element. This requires an OWP amendment before activities are
changed and funds redirected.

Quarterly Progress and Expenditure Reports

To assure good communication of OWP progress and to provide opportunity for timely
intervention by the District, if intervention is needed, the MPO/RTPA is required to submit
a report within 30 days after the end of each quarter. These Reports are submitted to the
District, which provides copies to ORIP.

The quarterly report describes work progress (or delays in work) and invoicing during the
quarter to accomplish the OWP. The Reports are due to the Districts within 30 days after
the end of each quarter of the state fiscal year:

1" quarter =  Reports covering July 1 through September 30 are due October 31.
2™ quarter = Reports covering October 1 through December 31 are due January 31.
3" quarter = Reports covering January 1 through March 31 are due April 30.

4" quarter =  Reports covering April 1 through June 30 are due July 31.

The District forwards copies to ORIP within two weeks of the above due dates.

The District’s Quarterly Progress and Expenditure Report transmittal memo to ORIP
should highlight key aspects, particularly any fiscal and/or progress problems.

Originally in two components (a narrative and a spreadsheet format), the quarterly report has
been collapsed into a single spreadsheet format, the Quarterly Progress and Expenditures
Report. This report only needs to address regional transportation planning related activities
and work elements funded with CPG and/or RPA.

The spreadsheet includes the opportunity for brief comments to reference MPO/RTPA
accomplishments and/or problems for the quarter. If work is not progtressing on schedule,
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this should be stated and new target dates should be provided; either the date when activities
will be back on schedule or a new anticipated completion date.

MPOs/RTPAs ate encouraged to continue to prepare a more comprehensive narrative
quarterly report. Narratives provide a convenient summary of work progress for Governing
Boards, transportation planning partners, members of the public, and others.

The Quarterly Progress and Expenditure Report spreadsheet includes:

The work element by number and title.

The percentage of work completed to date.

The expected completion date, or a statement work activities are on-going.
A list of tasks completed during the quarter.

Total funds budgeted for the work element by funding source.
Year-to-date expenditures of all planning funds.

Total planning funds expended during the quarter.

Dollar amount expended by planning fund source.

The local match dollar amount and its identification as funds or in-kind services.

The quarterly reports keep the District regional transportation planner and the District’s
ORIP liaison current with OWP progress.

If OWP activities are off schedule it may be appropriate to amend the OWP to reflect the
new schedule. If CPG and/or RPA funds are to be redirected, or if funding changes impact
regional transportation planning activities, an amendment is required.

After the end of each fiscal year, the District submits the MPOs’ quarterly reports for the
year to the FHWA/FTA. Although the District provides ORIP quartetly reports
throughout the year, it also copies ORIP the annual collection of quarterly reports
transmitted to FHWA/FTA.

Some MPOs prefer to submit quartetly and/or end of year reports directly to FHWA/FTA,
with copies to the District. In this case, it remains the District’s responsibility to assure

quarterly reporting is occurring, to review such reports, and to provide copies to ORIP.

The District also obtains and reviews copies of end products funded with state or federal
sources. The District makes these available to ORIP and/or FHWA/FTA upon request.

The Appendix includes sample MPO and RTPA Quarterly Progress and Expenditures Reports.

Mid-Year Reviews

In mid-January, around the time of the second Quarterly Progress and Expenditure Report,
the District should schedule a mid-year review meeting with the MPO/RTPA to review
progress on the OWP.
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District staff should be particularly aware of progress of the RTPA’s OWP work activities
funded with RPA. Unexpended RPA lapses at the end of the state fiscal year. To preclude
any RPA being lost through the lapse, the RTPAs, the Districts and ORIP should work to
redirect any RPA that an RTPA cannot expend for any reason. It is critical to free up such
funds in a timely manner because there are other RTPAs who can make good use of any
RPA funds that are in danger of lapsing.
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THE CONSOLIDATED PLANNING GRANT (CPG)

In 1997, FHWA/FTA instituted a transportation planning funds process called the
Consolidated Planning Grant (CPG).

In California, the four CPG components are:

FHWA Metropolitan Planning (FHWA PL)

FTA Metropolitan Planning, Section 5303 (FTA § 5303)

FHWA State Planning and Research -- Partnership Planning Element
FTA State Planning and Research, Section 5313(b) (FTA § 5313(b))

FHWA PL is a set aside, not to exceed one percent of a state’s funds authorized to be
appropriated, after deductions, as per Section 104, Title 23 USC (also see § 420.103, Title 49
CFR).

FTA § 5303 total annual authorized appropriations are set forth in Section 5338, Title 49
USC.

FHWA and FTA State Planning and Research grant funds are available as set forth in
Section 307 (c) (1), Title 23 USC and Section 5338, Title 49 USC.

There are some key differences among these components:

e The Metropolitan Planning (FHWA PL and FTA § 5303) components are allocated
to MPOs from the annual federal appropriation to California. RTPAs do not receive
these funds.

e The two State Planning and Research discretionary grants - FHWA Partnership
Planning Element and FTA § 5313(b) - must be applied for annually and are
competitively awarded. RTPAs and MPOs may apply.

o FHWA and FTA funds are administered on different time lines. On October 1,
FHWA funds are allocated for the current federal fiscal year and FTA funds are
appropriated for the following federal fiscal year.

e FHWA PL, FTA § 5303 and FTA § 5313(b) may be carried over from year-to-year.
There is no carryover time limit for FHWA PL or FTA § 5303. FTA § 5313(b) must
be expended within three years, i.e. year of award plus two years. FHWA State

Planning and Research — Planning Partnership Element lapses at the end of the state
fiscal yeat, except 2000/2001 funds may be expended in 2001/2002.

Each year, ORIP solicits applications for FHWA State Planning and Research — Partnership
Planning Element and FTA § 5313(b) discretionary fund grants through a request for grant
applications process. The grant application package provides more specific information
about these grants, filing periods, rating criteria, etc.
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3.02

3.03

Metropolitan Planning, FHWA PL and FTA § 5303

MPOs receive FHWA PL and FTA § 5303 funds each year to develop transportation plans
and programs in urbanized areas of the state. All sixteen MPOs receive FHWA PL funds
and fifteen of the sixteen MPOs receive FTA § 5303 funds each year.

The percentage of the California allocation of FHWA PL and FTA § 5303 each MPO
receives is determined by a formula agreed to by the MPOs, Department and FHWA/FTA.

The FHWA PL formula has three components:
(1) A base allocation
(2) An air quality component based on the proportion of federal Congestion
Mitigation Air Quality (CMAQ) funds to total programmatic FHWA PL funds
(3) A population component which distributes funds by proportion of total
population of each MPO based on Department of Finance estimates each

January.

The FTA § 5303 formula has two components:
(1) A base allocation
(2) A population component which distributes funds according to the MPO's
percentage of statewide urbanized area population as of the most recent
decennial census.

The FHWA PL formula refers to total population, but the FTA § 5303 formula refers to
urbanized area population. Because the Tahoe region did not include an urbanized area 50,000
or larger in the 1990 census, the Tahoe Metropolitan Planning Organization (TMPO) does
not receive FTA § 5303 funds. The 2000 census is not expected to substantially change
TMPO’s population numbers.

Per Title 23 U.S.C. § 104 (f), an amount not to exceed one percent of funds authorized to be
appropriated for expenditure upon programs (less authorized deductions as per § 104(a)) is
set aside for metropolitan planning, i.e. FHWA PL.

Per Title 49 U.S.C. § 5338 (c) and (h) (i) amounts authorized for FTA § 5303, (5304, 5305)
and 5313 (b) are set forth by year.

FHWA State Planning and Research — Planning Partnership
Element

Any MPO/RTPA may compete for FHWA State Planning and Research — Partnership
Planning Element, but proposals must be jointly submitted with Department. Grants are for

Department and MPOs/RTPAs to jointly perform and jointly fund transportation planning
studies having statewide benefit and/or multi-regional significance.

FTA State Planning and Research § 5313(b)
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MPOs/RTPAs may compete for FTA § 5313(b) grants, on their own behalf or on behalf of
one or more subrecipients. Examples of subrecipients are transit operators, public agencies,
private non-profit or community based organizations, universities, training institutes, and
Native American tribal governments.

FTA State Planning and Research, § 5313(b) has three components:
e Transit Technical Planning Assistance
e Statewide Planning Studies
e Transit Professional Development.

Transit Technical Studies grants fund the preparation of public transit and/or intermodal
transportation planning efforts in rural areas.

Statewide Planning Studies grants fund transit issue studies of statewide or multi-regional
significance, to reduce urban congestion through transit, and/or improved transit service.

Transit Professionals Development grants fund training for transit planning professionals
and student interns using public or private training entities (not MPO/RTPA or transit
agency in-house staff) with public transportation expertise.

California’s Implementation of the CPG

Rather than each MPO/RTPA (and any other recipient of a CPG discretionary grant)
applying individually to FHWA/FTA, Department makes application for all of California.
Through Headquarters Accounting, ORIP annually establishes CPG expenditure
authorizations (EAs.) Pre-CPG, this was a District responsibility.

Districts no longer need to obligate/deobligate funds each fiscal year. ORIP has also
standardized invoices and plans to implement a real time fund tracking database in the
future. The transfer of CPG funds is accomplished through a single Master Fund Transfer
Agreement between Department and each MPO/RTPA rather than several source-specific
fund transfer agreements.

CPG’s enhanced flexibility of planning funds programming has made review of draft OWPs
more straightforward.

To satisty federal Intergovernmental Review requirements per Presidential Executive Order
12372, ORIP now files Office of Management and Budget Forms STD 424 with the State
Clearinghouses on behalf of all MPOs/RTPAs.

Local (Non-Federal) Match

Like most other federal funding sources, CPG requires a state or local match. The non-
federal match rate for FHWA PL funds is 11.47 percent, and beginning in July 2001, and
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continuing through the end of TEA-21, fiscal year 2003, the non-federal match required for
FTA § 5303 and FTA § 5313(b) is 11.47 percent.

The non-federal match required for FHWA State Planning and Research — Partnership
Planning Element is 20 percent.

The ORIP Fund Specialist can provide a spreadsheet with preset calculations to
assist Districts and MPOs/RTPAs to accurately compute local match.

The local match is a percentage of the total of the federal participation amount plus
the required non-federal participation amount. It is not just a percentage of the
federal participation amount.

The match is calculated project-by-project. It is not a percentage of total federal
funds in the OWP. (On the OWPA, the match is calculated on the total of each
CPG funding source in the OWDP.)

If different federal sources are among a project’s funding sources, a match must be
calculated for each federal source.

Three examples of local match calculation are:

1.) The local match rate is calculated on the total of the federal participation amount
plus the required (non-federal) local share amount, not just the federal participation
amount.

Assuming an 11.47% local match rate, to determine total project cost and the local
match amount if only the federal participation amount and federal participation
percentage rate are known:

The total of the federal participation amount ($88.53) divided by the federal
participation percentage rate (.8853) equals the total project cost.

$88.53 +.8853 = $100 (total project cost)

The total project cost multiplied by the local match rate (.1147) yields the local match
amount.

$100 x .1147 = $11.47 (local match amount)

2.) The local match rate is calculated project-by-project. It is not a percentage of
total federal funds in the OWP.

Assuming an 11.47% local match rate, the total project cost of project A is $100,
with a $50 federal participation amount, i.e., less than the maximum 88.53 % federal
participation percentage rate.

Assuming an 11.47% local match rate, the total cost of project B is $100. The

federal participation percentage in project B cannot exceed 88.53% even though the
federal participation percentage rate in project A is only 50%.
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3.) If more than one federal source is among a project’s funding sources, local match
must be calculated for each federal source.

The project includes an $80 federal participation amount of State Planning and
Research — Partnership Planning Element funds, which require a 20% local share,
and an $88.53 federal participation amount of FHWA PL funds, which require an
11.47% local share.

$80 + .80 = $100 x .20 = $20 local match for the State Planning and Research —
Partnership Planning Element portion, and
$88.53 +.8853 = $100 x .1147 = $11.47 local match for the FHWA PL portion

The match rate is maintained with each Request for Reimbursement. This means a lower
match amount on one Request for Reimbursement cannot be compensated for with a higher
match on a previous or subsequent Request for Reimbursement.

The preferred local match is state or local funding. However, federal participation may also
be matched with MPO/RTPA services, i.e. work performed which benefits the project, but
which is not funded with federal funds. This is called “in-kind” or “soft match”. Some
examples of “soft match” are the value of community advisory committee members’
services, the value of volunteer services, and the value of services provided to a specific
MPO/RTPA planning work activity by a subregional agency or city or county staff.

If federal sources are used to fund consultant contracts, a “hard” match, i.e. non-federal
funds, is preferred. If “in-kind” match is to be used, the District needs to carefully review
the in-kind services match to assure it:

1. Was funded with non-federal funds (e.g. Planning Project Management, local sales
tax measure, etc.), and

2. Adds some benefit to the consultant contract, i.e. makes it better or less expensive.
For example, a local agency may provide data the consultant will not need to be paid
to provide or adds some benefit to the MPO/RTPA relative to the consultant
contract.

In the instance of “in-kind” or “soft-match” local participation, the District needs to verify
such services are not funded with a different federal funding source and such services are
not also inadvertently charged as Indirect Costs. The MPO/RTPA needs to provide solid
supporting documentation when “in-kind” local participation is used as the local match.

3.06 When to include CPG Discretionary Grant Funds in OWPs
and OWPAs

Although for information purposes the draft OWP usually includes work activities to be
funded with CPG discretionary funding applied-for-but-not-yet-awarded, the Final OWP
should generally only include committed funding sources, i.e fully funded work elements.
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In response to tequests from MPOs/RTPAs, applied-for-but-not-yet-granted CPG
discretionary grant funds and the work activities to be funded therewith may be included in
the Final OWP. In this instance, both the activities in the individual work elements and the
Budget Revenue Summary must clearly be marked to show there is no assurance that CPG
discretionary grant funds will be awarded and there is no assurance that the work activities
proposed to be funded therewith will be accomplished.

Only committed funds are shown on the executed OWPA. If a CPG discretionary grant is
later awarded, the OWPA must be amended to include it.

If applied-for-but-not-awarded CPG discretionary grants are not shown in the Final OWP,
after award they and the work activities they will fund need to be amended into the OWP
and the OWPA will need to be amended to reflect these grant funds.

Unexpended Carryover

There is no carryover of RPA, or FHWA State Planning and Research — Planning
Partnership Element.

An MPO may use unexpended FHWA PL and FTA § 5303 and an MPO/RTPA recipient
may use FT'A § 5313(b) in a future fiscal year provided that the following are met:

e The MPO/RTPA has submitted a Certification of Expenditure by Fund Soutce,
including the Final Statement of Expenditures, within sixty days after the end of
every state fiscal year, executed by an individual to whom the Governing Board has
specifically designated signature authority (usually the Executive Director or Finance
Officer.)

and

e The District, MPO and the ORIP Fund Specialist have reconciled the unexpended
FHWA PL and/or FTA § 5303 balances at the end of each fiscal year.

or

e The District, MPO/RTPA and the ORIP Fund Specialist have reconciled the
unexpended FTA § 5313(b) balances at the end of each fiscal year and the three year
time limit to expend has not been exceeded (i.e. year of award plus two years.)

Anticipated CPG carryover amounts and work to be accomplished therewith should be
included in the draft OWP for information purposes. Unexpended FHWA PL or FTA §
5303 carryover from prior years should generally not be included in the Final OWP and
OWPA because reconciliation of balances usually occurs after the Final OWP is adopted by
the MPO/RTPA and approved by the District. — After balance reconciliation, the
MPO/RTPA amends activities to be funded with carryover into the OWP and amends
carryover funds into the OWP and the OWPA.

If an MPO has substantial amounts of carryover, a portion thereof may be included in the
Final OWP, i.e. an amount to which the MPO, the District and the ORIP Fund Specialist
agree. This amount would generally be the reconciled carryover from the previous year less
any amounts encumbered via the current OWP and OWPA. The remaining carryover can
be amended into the Final OWP after reconciliation is completed.
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For technical reasons, the OWPA cannot include separate current year and carryover entry
lines. The combined total of the current year’s amount plus any carryover amount must be
entered on the respective CPG fund source line. Along with the OWPA, the MPO/RTPA
must provide an explanatory letter or memo specifying:

e Current year amounts

e Carryover amounts by CPG fund source and allocation year

Beginning with 2000/01, FTA § 5313 (b) may be cartied over but must be liquidated within
three years of award. Funds must be expended as per the grant application and schedule and
as shown in the OWPs for the applicable fiscal years. If the schedule changes, both the
grant application and the OWP work element must be amended.

Both the original fully executed OWPA (signed in blue ink to more easily distinguish

original signatures from photocopies) and the executed original of the MPO/RTPA
explanatory memo or letter are filed with the ORIP Fund Specialist.
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ORIP-ADMINISTERED TRANSPORTATION
PLANNING FUNDS

Of the various local, state and federal fund sources that may be included in the
OWP, this Handbook only addresses funds administered by ORIP, ie. federal
Consolidated Planning Grant (CPG) and state Rural Planning Assistance (RPA).

The formula components of CPG (i.e., FHWA PL and FTA § 5303) are allocated to
the MPOs annually. RPA is annually allocated to the rural, non-MPO RTPAs. If
there are unexpended FHWA PL, FTA § 5303 or FTA § 5313(b) fund balances from
prior years, they may be carried over. FTA § 5313(b) must be expended within
three years of award, i.e. year of award plus two years.

Both RPA and FHWA State Planning and Research — Partnership Planning Flement
must be fully expended during the one year term of the OWP. They may nof be
carried over from one state fiscal year to another. 'The MPO/RTPA loses
unexpended amounts June 30 when the state fiscal year ends.

A one-time exception was made for fiscal year 2000/2001 State Planning and
Research -- Partnership Planning Element grants because of the lateness of the

awards. Carryover into FY 2001/2002 was permitted, but these funds must be
completely expended by June 30, 2002.

Non-ORIP-Administered Transportation Planning
Funds

Application for and encumbrance of non-ORIP administered transportation
planning funds are not covered by the regional transportation planning MFTA and
the OWPA. More information is available at the listed websites.

The Division of Aeronautics administers aviation planning funds:

http:/www.dot.ca.gov/hq/planning/aeronaut/

Project, Planning and Monitoring (PPM) funds are administered by Division of
Local Assistance:

http:/www.dot.ca.gov/hq/LocalPrograms/
State Planning and Research fund grants (other than the Partnership Planning
Element) are administered through the Division of Transportation Planning’s Office

of Core Program Management and Support:

http:/www.dot.ca.gov/hq/tpp/Offices/ OCPM/OCPM.htm
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Transportation Development Act (Local Transportation Fund and State Transit
Assistance) funds are administered by the Division of Mass Transportation:

http:/www.dot.ca.gov/hq/MassTrans/

Beginning with the fiscal year 2001/2002 cycle, there is a combined Division of
Transportation Planning grant application solicitation package, which includes:

FHWA State Planning and Research — Planning Partnership Element
FTA § 5313(b)
Environmental Justice Element

Community Based Transportation Planning Element

Despite the combined grant application solicitation package, the Environmental
Justice Element, and Community Based Transportation Planning Element grants
cannot be encumbered through the regional transportation planning MFTA and the
OWPA and cannot be invoiced using ORIP Requests for Reimbursement.

Use of Transportation Planning Funds

As the name implies, transportation planning funds are to be used for transportation
planning. They can not be used for project development such as project study
reports (PSRs) or project implementation. For example, studying whether a traffic
impact fee would benefit transportation in the region and even determining
appropriate fee levels are acceptable uses. But implementation of the traffic impact
fee program goes beyond planning and is not an acceptable use.

Some examples of appropriate uses for transportation planning funds include:

Transportation plans and transportation planning studies.
Transportation Improvement Programs.

Environmental Impact Reports/Studies and Master EIRs/EISes.
Corridor studies and corridor preservation studies.
Transportation-related air quality planning and modeling activities.

Public involvement/consensus building in the transportation planning
process.

e Government-to-government interaction with Native American tribal
governments.

e Identification of mobility and access needs and assessment of system
continuity within and between areas and regions.

e Overall Work Programs/Agreements/Amendments and Fund Transfer
Agreements.

e Development of policies and strategies to enhance movement of people,
goods, services, and information.

e Transit, bicycle, and pedestrian plans and transit needs assessments.
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e Consideration of transportation benefit to communities and populations.

e Tacilitation of transportation planning coordination with land use, open
space, jobs-housing balance, environmental constraints, and growth
management.

e Consensus building e.g. mitigation measures, including their financing, and
monitoring.

e Ensuring compatibility of regional, statewide and interregional plans.

e FEvaluation of transportation issues involving international borders, seaports,
airports, intermodal facilities, freight hubs, and recreation sites.

e Investigation of methods to reduce vehicle travel and enhance mobility
options.

¢ Identification of policies, strategies, and programs to preserve transportation
facilities and optimize transportation infrastructure utility.

e Involvement of federal permit and approval agencies eatly/continuously in
the planning process.

e Development of transportation planning and travel forecasting tools and
models.

e Smart growth studies.

e FEvaluations and analyses of public participation activities.

4.03 25% Limit on use of Rural Planning Assistance (RPA)
for Administrative Purposes

Not more than twenty-five percent of Rural Planning Assistance (RPA) money
should be expended for the rural RTPA’s administrative purposes. This was the
limitation imposed on State Subvention funds and it carries over to its successor,
RPA. District staff should review the draft OWP for adherence to this limit.

To distinguish an “administrative use” from a “planning use”, the District may need
to request clarification from the RTPA, particularly if activities in the OWP are
grouped into broad and generic categories and not described with specificity.

For example the terms “clerical support” and “photocopies” appear to obviously be
administrative. If, however, “clerical support” means mailing invitations to a transit
round table meeting, this may be a component of a transit planning activity.
Likewise, if “photocopies” means reproducing these same mailers, this too may be a
component of that same transit planning activity.

District staff should work with the RTPA partners to assure OWP language is
sufficiently descriptive to avoid confusion.
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4.04 MPO Indirect Cost Negotiation Agreement and Cost

4.05

Allocation Plan or MPO Letter of No Interest (in
Federal Reimbursement for Indirect Costs)

If an MPO wishes to receive federal reimbursement for indirect costs, i.e. overhead
defined as costs benefiting more than one work activity or causing disproportionate
efforts to assign to specific work attributable to its planning program, it must submit
an Indirect Cost Negotiation Agreement and a Cost Allocation Plan to the District
between February and May.

If an MPO does not wish such reimbursement, it must submit a letter stating it does
not wish to participate. The letter must be submitted to the District between
February and May.

The District forwards either the Indirect Cost Negotiation Agreement and Cost
Allocation Plan or the no-reimbursement letter for each MPO to Headquarters
Audits and Investigations every year.

The District should ensure the Indirect Cost Negotiation Agreement states the
indirect cost rate is a "fixed-rate with a carry-forward provision". The carry-forward
provision is required by the FHWA/FTA as the method of reconciling estimated,
indirect costs, identified at the beginning of the year, with actual indirect rates at the
yeat's end.

If the MPO has questions about the Agreement, the District should direct them to
Headquarters Audits and Investigations.

Headquarters Audits and Investigations is responsible for reviewing and approving
the agreements. They return the approved Agreement and Plan to the District,
which transmits it to the MPO. The District retains a file copy.

Some MPOs submit their Indirect Cost Negotiation Agreement and Cost Allocation
Plan directly to Headquarters Audits and Investigations. Since Audits has primary
review responsibility and because the approved Agreement and Plan are forwarded
through the District to the MPO, this is not problematic.

It is the District’s responsibility to assure the MPO’s Agreement and Plan, or the

MPO’s letter of no interest is sent to Headquarters Audits and Investigations,
whether it is routed through the District or sent directly to Audits.

Requests for Reimbursement (Invoices)

Once the MPO/RTPA has an adopted and approved OWP, has a fully executed
original OWPA filed with the ORIP Fund Specialist, and the State Budget has been
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signed by the Governor, the MPO/RTPA can commence work and request
reimbursement.

CPG and RPA are provided on a reimbursement basis only. To invoice for OWP
work it has completed and for which it has paid, the MPO/RTPA submits a Request
for Reimbursement — usually monthly or quarterly.

Unless the MPO’s/RTPA’s MFTA provides differently, invoices may not be
submitted more frequently than once per month. If Requests for Reimbursement
will be less frequent than quarterly, District staff should work closely with
MPO/RTPA staff to assure OWP activities are progressing on schedule and
Requests for Reimbursement will be submitted timely.

ORIP has developed Request for Reimbursement forms for:
e MPOs invoicing CPG
e RTPAs invoicing RPA
e RTPAs invoicing §5313(b) and/or SPR-Partnership Planning funds

ORIP District liaisons provide electronic versions of these forms to the Districts.

The Appendix includes sample Requests for Reimbursement

Timely District Review of Requests for Reimbursement

Requests for Reimbursement must be processed timely. The District has a total of
fifteen days to review and process Requests. Within the fifteen days, the District
must send the Request to Accounting or the District must formally notify the
MPO/RTPA, both by phone and in writing, of an error in the Request.

Because the ORIP Fund Specialist needs to code MPO Requests and RTPA requests
for §5313(b) and/or SPR-Partnership Planning, the District should forward these
requests to the ORIP Fund Specialist at least five days prior to the end of this
tifteen-day period.

Accounting has fifteen days to authorize payment and the State Controller’s Office
has another fifteen days to issue the actual payment check.

Within the initial fifteen days, the District must send the Request to Accounting or
the District must formally notify the MPO/RTPA, both by phone and in writing, of
an error in the Request (Section 4.07 provides information about Inaccurate
Requests for Reimbursement).

It is the District’s responsibility to review all Requests for Reimbursement, and

ensure that invoices are bona fide, accurate, and that the billings are for eligible,
delivered products, completed in accordance with work elements in the OWP. It is

4-5 August 2001 DRAFT



strongly recommended that Districts requite MPOs/RTPAs to also submit a
financial summary with every Request for Reimbursement.

The Appendix includes a sample Financial Summary.

For CPG, the District also verifies the Request for Reimbursement reflects the
appropriate local match amount. (Section 3.05 provides information about local
match).

MPO: The District faxes a copy of the MPO’s Request to the ORIP Fund Specialist
who works with the District to code the bottom of that Request.

The ORIP Fund Specialist then faxes the coded Request to the District with
a coversheet (Form 100) advising Accounting the coding is consistent with
the processes agreed to between the ORIP Fund Specialist and Accounting.

The District should make no changes to the Form 100 from the ORIP
Fund Specialist. Accounting has directed its staff to only process MPO
Requests for Reimbursement that include the Form 100 coding accuracy
confirmation coversheet.

The District signs the Request for Reimbursement. The District signatory is
the Senior Transportation Planner whose unit is responsible for OWP
review, administration and monitoring.

If the District signs the Request for Reimbursement prior to it being faxed to
the ORIP Fund Specialist, the signature affirms the District’s agreement
with, and approval of, the MPO’s Request. If the District elects to sign the
Request for Reimbursement only after the ORIP Fund Specialist provides
coding information, the act of faxing the Request to ORIP Fund Specialist
signifies the District’s agreement with, and approval of, its content.

The District may either send the Request for Reimbursement and the ORIP
Fund Specialist’s Form 100 to Accounting via interoffice mail or fax.

RTPA (RPA): If the District agrees the RTPA’s Request for Reimbursement is
accurately completed and the amounts requested are appropriate, the District
sends the fully completed signed original Request to Accounting via
interoffice mail or fax.
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INVOICING PROCEDURE FOR MPOs

MPO submits a Request for Reimbursement to
the District in order to be reimbursed with CPG funds

!

District Reviews the Invoice to Ensure that:
1. TItis accurate and complete
2. Funds have been awarded and/or approved <
3. Mandatory match is correct
4. Work has been done/products delivered in accordance
with work elements and is paid for
(The District should requite a financial summary be
submitted with every request for reimbursement)

:

District Faxes Reviewed and Approved Invoice to ORIP

|

ORIP Reviews the Invoice

If Information on the Invoice is Correct, ORIP: If Information on the Invoice is Incorrect, ORIP:
1. Codes invoice and generates a Form 100 1. Contacts District and informs them of the error
2. Faxes the coded invoice and Form 100 to District 2. Returns invoice to the District for corrections

District: 3. Requests that the District work with MPO to
3. Senior Planner in District signs the coded invoice correct the error (District completes Invoice
4. Records expenditure information and makes a copy Dispute Notification form)

of invoice for their records

5. Forwards coded invoice and Form 100 to
Accounting for processing

'

Invoice Gets Paid!

If the District finds inaccuracies in the invoice, they must work with the MPO to get a corrected invoice.
(See Section 4.07 for more information.)
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INVOICING PROCEDURE FOR RTPAs
(FTA § 5313 (b) and FHWA SP&R — Partnership Planning Grants)

RTPA submits a Request for Reimbursement to
the District in order to be reimbursed with CPG funds

}

District Reviews the Invoice to Ensure that:
1. Ttis accurate and complete

2.
3. Mandatory match is correct
4.

with work elements and is paid for

Funds have been awarded and/or approved
Work has been done/products delivered in accordance

(The District should require a financial summary be
submitted with every request for reimbursement)

l

District Faxes Reviewed and Approved Invoice to ORIP

|

ORIP Reviews the Invoice

If Information on the Invoice is Correct, ORIP:

1. Codes invoice and generates a Form 100

2. Faxes the coded invoice and Form 100 to District
District:

3. Senior Planner in District signs the coded invoice

4. Records expenditure information and makes a copy
of invoice for their records

If Information on the Invoice is Incorrect, ORIP:

1.

Contacts District and informs them of the error
Returns invoice to the District for corrections
Requests that the District work with RTPA to
correct the error (District completes Invoice
Dispute Notification form)

5. Forwards coded invoice and Form 100 to
Accounting for processing

'

Invoice Gets Paid!

If the District finds inaccuracies in the invoice, they must work with the RTPA to get a corrected invoice.

(See Section 4.07 for more information.)
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INVOICING PROCEDURE FOR RTPAs
(RPA ONLY)

RTPA submits a Request for Reimbursement form to
the District in order to be reimbursed with RPA funds.
District Reviews the Invoice to Ensure that:
1. TItis accurate and complete
2. Funds have been awarded and/or approved
3. Work has been done/products delivered in accordance
with work elements and is paid for.

(The District should requite a financial summary be
submitted with every request for reimbursement.)

v

For RPA Funds:
District forwards reviewed and
approved invoice to Accounting

v

Invoice Gets Paid!

If the District finds inaccuracies in the invoice, they must work with the RTPA to get a corrected invoice.
(See Section 4.07 for more information.)

4.07 Inaccurate Reimbursement Requests/Dispute
Notification Form

Within 15 working days of receipt, the District must notify the MPO/RTPA if the
District finds an inaccuracy in a Request for Reimbursement.

District staff works with the MPO/RTPA to correct any and all errors prior to
forwarding a Request for Reimbursement to Accounting for payment. This involves
both telephone and written communication with the MPO/RTPA.

For example:

e District staff phones the MPO/RTPA to discuss the specific Request for
Reimbursement concerns,
and

e District staff makes a written record of both the specific concern and the

phone conversation communicating the concern using Invoice Dispute
Notification form STD 209.
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Form STD 209 is a multi-copy NCR (no carbon required) form. Within 15 working
days of receipt of the inaccurate Request for Reimbursement, the District must send
the white and goldenrod copies to the MPO/RTPA. The white copy is for the
MPO’s/RTPA’s file. The goldenrod copy is to be returned to the District with a
corrected Request for Reimbursement.

If the District fails to adhere to the 15 working day mandated notice timeframe, the
District is liable for paying interest on the Request balance. To avoid this interest
penalty, the District must document its communication with the MPO/RTPA about
the inaccuracy in the Request for Reimbursement.

To order additional copies of STD 209, fax a completed copy of STD 116, Supply
Order Form to (916) 324-9908. Do not mail the form to the address listed on the
form without verifying it is a current address. Some copies of the form show an
outdated address.

Closeout/Year-End Package

After the end of the state fiscal year, ie. within 60 days after June 30, each
RTPA/MPO must closeout the OWP through submittal of a Year-End Package.

ORIP and Accounting use the Certification of Expenditure by Fund Source to close
the MPO’s (and, if applicable, the RTPA’s) account for the fiscal year. This
document is critical to enable Department to accurately track funds. It is of great
importance to assure CPG carryover balances are accurately credited to the
MPO’s/RTPA’s account. The Year-End Package information is the basis for
reconciling carryover of PL and {5303 for MPOs and carryover of § 5313(b) for
MPOs/RTPAs.

MPO Year-end Package

The following documents make up the year-end package for the MPOs:

e Request for Reimbursement clearly marked “FINAL” (advising that no
additional reimbursement requests will be submitted for the OWP),

e Certification of Expenditure by Fund Source that has been executed by an entity
who has specific signature authority from the Governing Board (usually the
Executive Director or Finance Officer) and

e Tinal Statement of Expenditures — a summary of the total amount of federal
funds expended for a work element by fund type, i.e., each component of the
CPG. It must match the reported expenditures contained in the Certification of
Expenditure by Fund Source.

After the District has received the coded Request for Reimbursement from the
ORIP Fund Specialist, they can then proceed to compile the year-end package. The
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District forwards the package to the ORIP Fund Specialist. The ORIP Fund
Specialist will forward a copy to Accounting.

RTPA Year-end Package (RPA only)

RPA Funds Only

For RTPAs who receive only RPA, the Year-End Package consists of the RTPA’s
last Request for Reimbursement clearly marked “FINAL”. This is to advise
Accounting that there will be no additional Requests for Reimbursement submitted
for the OWP. A Certification of Expenditure by Fund Source does not have to be
submitted by RTPAs expending only RPA funds.

RTPA Year-end Package (Discretionary Funds)

RTPAs that have billed for discretionary funds (§5313(b) and/or SPR-Partnership
Planning) must complete a Certification of Expenditure by Fund Source that has
been executed by an entity who has specific signature authority from the Governing
Board (usually the Executive Director or Finance Officer).

The completed Certification of Expenditure by Fund Source, including the Final
Statement of Expenditures and a Request for Reimbursement clearly marked
“FINAL” (advising that no additional reimbursement requests will be submitted for
the OWP) makes up the year-end package. After the District has received the coded
Request for Reimbursement from the ORIP Fund Specialist, they can then proceed
to compile the year-end package. The District forwards the package to the ORIP
Fund Specialist. The ORIP Fund Specialist forwards a copy to Accounting.

The Appendix includes a sample Certification of Expenditure by Fund Source, including the Final
Statement of Expenditures.

Annual MPO/RTPA Fiscal and Compliance Audit

As stipulated in the MFTA, and as a condition of receiving transportation planning
funds, MPOs/RTPAs submit an annual fiscal and compliance audit. This audit may
be submitted as part of another audit, e.g. a federal or Transportation Development
Act audit.

e The annual fiscal and compliance audit report must be submitted to the
District within 180 days after June 30, i.e. by January 1st of the following
calendar year.

e District staff reviews the audit report to ensure correct CPG and RPA
planning funds amounts.

e If the auditor identifies deficiencies in an MPO’s/RTPA’s accounting or
administrative system, the MPO/RTPA and the District must work to
develop a corrective action plan.

e The District must provide ORIP a copy of the corrective action plan.
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e The District must monitor and evaluate resolution of any deficiencies
and provide ORIP written progress reports.

Some MPOs/RTPAs submit their Audit Reports directly to Headquarters Audits
and Investigations. It is the District’s monitoring responsibility to assure the Audit
Report is submitted whether it is routed through the District or directly to Audits
and Investigation at Department Headquarters, Sacramento.

Audit Report Distribution

MPOs submit five audit copies and RTPAs submit three copies of the audit to the
District.

Within 45 days after receipt, i.e. no later than February 15, the District shall
distribute copies of the audit report as follows:

RTPAs:
e District retains one copy for review and reference.
e District forwards one copy to ORIP.
e District forwards one copy to Headquarters Audits & Investigations.

MPOs:
e District retains one copy for review and reference.
District forwards one copy to ORIP.
District forwards one copy to Headquarters Audits and Investigations.
District forwards one copy to Headquarters Accounting

District forwards one copy to:
FHWA, 980 Ninth Street, Suite 400, Sacramento, CA 95814-2724

Some MPOs submit their Audit Reports directly to FHWA. It is the District’s
responsibility to assure the Audit Report is provided to the above entities, whether it
is routed through the District or directly to FHWA.

Records Retention

As stipulated in the MFTA, all documents, books and records connected with the
funds transferred to the MPO/RTPA, and performance requirements related to
those funds, must be retained. The retention period is three years from the date of
the final payment to the MPO/RTPA or until audit resolution is achieved, whichever
is later. In the event of multi-year projects, all records must be retained for a
minimum of three years after the project’s closeout year. Like other conditions,
record retention applies to the MPO’s/RTPA’s contractors and sub-contractors.

The records shall be available for inspection by state and/or federal representatives
and requested copies shall be provided to them without costs.
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A sampling of the kinds of financial records that need to be retained includes:

OWPs and amendments

OWPAs and amendments

MFTAs

Requests for Reimbursement

Fund tracking spreadsheets

Final Requests for Reimbursement and financial summaries

Certification of Expenditure by Fund Source including the Final Statement
of Expenditures

Quarterly Progress and Expenditures Reports
Final products, requests for proposal, contracts, etc.

The above-described record retention period is the minimum. The MPOs/RTPAs
may elect to establish longer retention periods.
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6.02

REGIONAL TRANSPORTATION PLAN (RTP)

Both state and federal law require regional agencies to develop a regional transportation plan
(RTP). Called a metropolitan transportation plan (MTP) in federal law and by some MPOs,
the RTP is a comprehensive, 20-year vision of the region’s transportation system. It
identifies problems, recommends solutions, projects regional growth and suggests proposals
to accommodate growth, and maintain regional quality of life. The RTP must be realistic
and reflect fiscal constraints. If the region is a federally-designated air quality non-
attainment area, the RTP must conform to the State Implementation Plan (SIP), the state’s
plan to achieve healthy air quality.

Like the OWP, the RTP is developed by the MPO/RTPA in concert with the transportation
partners in the region. District Regional Transportation Planning is a key member of the
RTP development team and it is District staff’s responsibility to assure Caltrans interests and
priorities are represented and advocated in the process.

The RTP Guidelines

State and federal RTP statutes are the basis for the California Transportation Commission’s
(CTC) Regional Transportation Plan Guidelines. Updated as needed, the latest Guidelines, adopted
by the CTC in December 1999, were drafted by a task force composed of transportation
planning partners. ORIP served as staff to the task force and the project.

The intent of the Guzdelines is to promote:

e Integrated, statewide, multimodal, regional transportation planning and set forth a
uniform regional transportation planning framework throughout California;

e Transportation planning that facilitates decision-making;

e Continuing, comprehensive, and coordinated transportation planning that facilitates
the rapid and efficient development and implementation of projects while
maintaining California’s commitment to public health and environmental quality; and

e Planning which integrates the public into decision-making,.

The Regional Transportation Plan Guidelines are the comprehensive RTP reference manual.

Districts, MPOs/RTPAs, modal programs, the Native American Advisory Council, and
others were provided hardcopy versions of the 1999 RTP Guidelines. Additional copies may
be obtained through ORIP and Guidelines are posted on the ORIP website.

RTP Purpose and Contents

The RTP shall achieve a coordinated and balanced regional transportation system, including,
but not limited to, mass transportation, highway, railroad, maritime, bicycle, pedestrian,
goods movement, and aviation facilities and services. It shall be action oriented and
pragmatic, address system maintenance and preservation as well as expansion, and consider
both short-term (+/- 10-year) and long-term (20+ year) time petiods.
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It should be internally consistent and should clearly describe the planning assumptions and
methodology used to analyze and prioritize transportation improvements, i.e. all projects
should clearly flow from the Policy, Action, and Financial Elements. The RTP should be
externally consistent, i.e., recognize and/or incorporate, as appropriate, other adopted plans
and programs that impact the regional transportation system.

To be programmed in a federal transportation improvement program (TIP), a project must
tirst be included in an adopted, conforming RTP.

The RTP shall include the following components:

e A Policy Element that reflects the mobility goals, policies and objectives of the
region.
e An Action Element that identifies programs and actions to implement the RTP.

e A Financial Element that summarizes the cost of implementing the projects in the
RTP within realistic financial assumptions, i.e., a financially constrained environment.

The RTP should also include the following:

e An Executive Summary that provides a regional perspective, and identifies the
challenges and transportation objectives to be achieved.

e A Needs Assessment that facilitates project development. Part of the assessment
should be outcome performance objectives and measures.

e References to regional environmental issues.

State legislation, SB 45 (1997), specifies projects included in the Interregional Transportation
Improvement Program (ITIP) shall be coordinated and consistent with the RTP.

Four key points from the 1999 RTP Guidelines are the need:

1. To define a set of program level transportation system performance measures.
For better project identification and to more clearly discuss purpose and need of
RTP alternatives, strategies and projects.

3. To indicate funding priorities and implementation procedures for local road and
transit maintenance and rehabilitation.

4. For more cooperative planning and programming of capital and operational
improvements on the interregional system through the RTPs and the regional
transportation improvement programs.

Some federal RTP requirements are:
e Consistency with Title VI of the Civil Rights Act of 1964 and Environmental Justice.

e Actions needed to meet the American with Disabilities Act (ADA) of 1990.

e A public participation process, which is inclusive, particularly for traditionally,
underserved and underrepresented groups.

e A short-term (10-year) and a long-term (minimum 20-year) time horizon.
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e Analysis of the likely social and environmental effects upon housing, employment,
community development, land use, central city development goals, etc.

e Air quality conformity in non-attainment areas.

e Tiscal constraint.

e Assessment of the effectiveness of the public participation process and the equity of
the transportation proposals on all components of the community.

¢ Documentation of Native American tribal government concerns.

Key environmental concerns should be identified in the planning phase, commensurate with
the level of detail available. A brief statement of the conceptual purpose and need in the
RTP should be included to allow subsequent project level activities to reference the rationale
for including projects in the plan. Minor projects can be grouped into a “programmatic”
statement of purpose and need, corresponding to the level of detail of this stage.

Financially Constrained

The need to “financially constrain” the RTP was part of the Intermodal Surface
Transportation Efficiency Act (ISTEA) of 1991. Basically, this means making a reasonable
estimate of anticipated transportation funding over the +/- 20-year life of the RTP and
limiting estimated expenditures for projects to this amount.

Additional revenue sources, e.g. bonds or sales tax measures, may be included in the long-
term funding estimate if there is an affirmative action on the part of the jurisdictions which
commits them to pursue these sources.

Although TEA-21 maintains “financial constraint”, it allows inclusion of “illustrative
projects”, i.e., projects that would be in the RTP if additional revenues were available, but
there is no requirement to identify such revenues. Illustrative projects do not have the same
status as projects, which are financially constrained. They are not included for air quality
conformity purposes and they cannot be programmed directly into the transportation TIP.

Air Quality Conformity

The U.S. Environmental Protection Agency has established national ambient air quality
standards (NAAQS). The NAAQS relate to various pollutants, e.g. ozone, carbon monoxide,
nitrous oxides, particulate matter 2.5 and 10 microns or smaller, etc. For some pollutants,
such as ozone and carbon monoxide, the degree of non-attainment is graduated, as are the
required remedial actions. Areas whose ambient air quality does not meet the NAAQS are
termed non-attainment.

States with non-attainment areas must prepare plans called state implementation plans (SIPs)
that outline actions to meet the NAAQS. In air quality non-attainment areas, RTPs must
conform to the SIP. Like “financial constraint”, air quality conformity is a requirement from
ISTEA carried forward in TEA-21. It is a process to ensure federal funding and approvals
are only given to those transportation activities, which are consistent with air quality goals.
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Conformity is essentially modeling anticipated vehicle emissions based on traffic model
results in order to determine if the proposed transportation system is consistent with
progress in the SIP. Conformity is demonstrated by meeting emissions levels (budgets)
where they apply, by meeting other emissions tests as they apply, and by implementing
transportation control measures as required by the SIP.

In serious and worse ozone non-attainment areas, land use and growth assumptions shall be
documented and compared with historical trends. There must be consistency between
transportation alternatives and land use projections for different options.

The RTP Should Be Consistent with Other Plans in the
Region

The RTP should be consistent with other plans and programs of regional significance. For
example, there might be discussion how projects developed in the RTP:

e Support local land use and population projections
e Are sensitive to identified environmental concerns,

e Address economic development and social equity issues identified in the city and
county general plans for the region.

Some examples of plans/programs with which the RTP should be consistent are:
e Housing and circulation elements of local general plans

Congestion management programs

Long range transit plans

Significant redevelopment plans

Specific plans for development of large areas of the community

Development agreements for large projects

Local and regional air plans.

Department Plans which Impact RTPs

Plans prepared by the Department staff in the Districts and in Headquarters and work done
by MPOs/RTPAs complement one anothet.

Among the Department plans to consider are:

California Transportation Plan (CTP): The CTP is developed by the Department and
submitted to the Governor. It includes a policy element describing state transportation
policies and system performance objectives, a strategies element incorporating broad system
concepts and strategies partially synthesized from RTPs, and a recommendations element
that includes economic forecasts and recommendations to the Legislature and Governor.
RTPs should implement the vision and goals in the CTP.

California Aviation System Plan (CASP): Prepared by the Department every five years as
required by Public Ultilities Code 21701, the CASP integrates regional aviation system
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planning on a statewide basis. If there are airports in the region, the RTP should include an
aviation system plan and address ground access.

Interregional Transportation Strategic Plan (ITSP): The I'TSP describes the framework
in which the state will carry out its Interregional Improvement Program (IIP) responsibilities
and how it will program the Interregional Transportation Improvement Program (ITIP).
There is a direct relationship between the ITSP and the ITIP, the RTP and the Regional
Transportation Improvement Program (RTIP); and the federal transportation improvement
programs, the MPOs’ Federal Transportation Improvement (FTIP, also called a
Metropolitan Improvement Program [MTIP] by some MPOs) and the state’s Federal State
Improvement Program (FSTIP).

District System Management Plan (DSMP): Prepared by each District, the DSMP
identifies Department priorities for transportation system improvements.

State Highway Operations and Protection Plan (SHOPP): A 10-year state highway
safety, rehabilitation, and traffic operations plan prepared by the Department to address
statewide needs. (The acronym SHOPP is also used for the funding source and the 4-year
program of projects.)

Key Review Points

The RTP Guidelines include a comprehensive RTP checklist which MPO/RTPA should
complete and District staff should carefully review to assure the RTP:

Contains both short term (10-yr.) and long-term (20-yr.) horizons.

Includes the three required elements, action, policy and financial.

Sets forth outcome performance measures.

Evidences compliance with CEQA.

Considers strategies to meet the seven broad planning factors in TEA-21.
Complies with Title VI, environmental justice, and ADA.

Assesses current modes of transportation and the potential for new travel options.
Predicts future needs for travel and goods movement.

Includes actions to address mobility and accessibility needs.

References and documents public policy decisions by local, regional, state, and

federal officials regarding transportation expenditures and financing,.

e Identifies needed transportation improvements in sufficient detail to:

o Develop the Federal Transportation Improvement Program (FTIP), the
Regional Transportation Improvement Program (RTIP) and the
Interregional Transportation Improvement Program (ITIP).

o Facilitate National Environmental Protection Act (NEPA)/404 integration
decisions.

o Identify project purpose and needs.

o Develop an estimate of emissions impacts for demonstrating conformity
with the air quality standards identified in the SIP (non-attainment areas
only).
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o Promote consistency among the California Transportation Plan, the RTP and
other transportation plans developed by cities, counties, districts, private
organizations, Tribal governments, and state and federal agencies in
responding to statewide and interregional transportation issues and needs.

e DProvide a forum for (1) participation and cooperation and (2) partnerships that
reconcile transportation issues, which transcend regional boundaries.

e Involve the public, federal, State and local agencies, as well as local elected officials,
early in the transportation planning process, and include them in discussions and
decisions on the social, economic, air quality and environmental issues related to
transportation.

The RTP must be adopted at least every three years (every four years if the region does not
include an urbanized area) and must be inclusive and equitable, e.g., modes, access for users,
public participation, government-to-government interaction with Native American Tribal
governments.

RTP Development and District Circulation of the Draft RTP

District regional transportation planning staff is the communication link between the
MPO/RTPA and the Department and, as appropriate, other units in the District and
Headquarters. Input is provided as the RTP is drafted when the District circulates draft
RTP among affected District and Headquarters units for review and comment.

Generally, the same units and entities to whom District staff circulates the OWP should be
consulted about the draft RTP (See Sections 2.9 and 2.10 for a sample listing).

The District prepares the Department’s comments on the draft RTP. Unlike the OWP, the
District/Department does not approve/disapprove the RTP.

The RTP is a Project under CEQA

Under the California Environmental Quality Act (CEQA), an environmental evaluation
needs to be done of the draft RTP. Completion of the CEQA Initial Study will determine
whether an environmental impact report, a negative declaration, a supplemental document to
another environmental document, etc., is appropriate.

Although the District is a member of the RTP development team, the District also needs to
carefully review and, as appropriate, comment on the environmental document.

District size and organizational structure will determine whether this review is completed by
the District’s Regional Transportation Planning staff, by District IGR/CEQA staff, or
perhaps even staff in Environmental. The responsibility to assure District review of the
environmental document rests with the Regional Transportation Planning Branch. It is
strongly advised that the Regional Transportation Planner who is familiar with the draft RTP
always review and be familiar with the environmental document.
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6.10

6.11

Although an environmental review under the National Environmental Policy Act (NEPA) is
not required, MPOs/RTPAs may elect to advance the preliminary identification of key issues
and environmental constraints as well as some level of cumulative impact analysis to the
planning stage, which is the most meaningful time to address regional cumulative impacts.
Early identification of environmental issues and constraints allows for plan modifications
and provides better impact avoidance opportunity. This may mean beginning the NEPA
process at the RTP stage rather than at the project stage.

The Final RTP

Department, FHWA/FTA, transit agencies and providers, interest groups and all other
partners, users and stakeholders participate in drafting and revising the RTP, but only the
MPO/RTPA Governing Board approves and adopts it.

The District obtains final RTP copies, including the Governing Board’s approval resolution,
and provides copies to the California Transportation Commission (CTC). For MPOs, the
RTP is also forwarded to FHWA/FTA, either by the MPO or by the District, as per
MPO/District practice. It is District responsibility to assute the CTC, and FHWA/FTA are
provided copies.

If the region is an air quality non-attainment area, there must be an air quality conformity
analysis of the RTP. Generally, these are done by the MPO. If an RTPA region is non-
attainment, the RTPA may enter into an agreement with an adjacent MPO or may enter into
an arrangement with Department to perform air quality conformity analysis of the RTP.

The air quality conformity findings are provided FHWA/FTA. FHWA/FTA must approve
the air quality conformity of the RTP before it is deemed a conforming RTP.

For air quality non-attainment areas, only projects in a conforming RTP and a conforming
transportation improvement program (TIP) are eligible for federal transportation funding.

The District Provides ORIP all RTPs and RTP
Environmental Documents
As with OWPs, the District forwards copies of all draft and final RTPs and related

documentation, including the environmental documents and Governing Board resolutions
approving the RTP and the environmental document, to ORIP.

If air quality conformity applies, ORIP is provided a copy of the transmittal letter to
FHWA/FTA wherein air quality conformity protocol and conclusions are detailed. ORIP is
also  provided FHWA’s/FTA’s air quality conformity federal comment and
approval/disapproval letters.

Like the OWP, ORIP also requests an electronic version of the Final adopted RTP.

ORIP staff monitors RTPs to assess wheather they are updated timely, to track statewide
transportation trends and concerns and air quality conformity issues, and periodically, at the
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request of the CTC, to report on RTP progress, trends, and compliance with current RTP
Guidelines. ORIP also uses this information to comment on proposed legislation, which
would impact RTPs.
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7 FULL PARTICIPATION REGIONAL
PLANNING

As stated in Section 1.02, regional transportation planning is a 3Cs approach:
continuing, cooperative and comprehensive. It is on going, not a single completed
action, with involvement of the entire community in the development of a shared
mobility vision, including improving the transition among modes in the multi-modal
transportation system. It is long-range, area-wide, and involves individuals, federal,
state, regional and local agencies, and public, private and community based
organizations all working together to identify how future regional transportation
needs will be met.

Comprehensive regional transportation planning can be understood from several
perspectives, among which are mode, participation and setting. All modes shall be
considered. Decisions shall be made with the full participation of the entire
community. Consistent with a collaboratively crafted vision, the region will work
together to determine how best to provide a full range of transportation options for
all system users.

As stated in the seven planning factors in TEA-21, the goal is to:

e Support economic vitality, especially by enabling global competitiveness,
productivity, and efficiency.

e Increase safety and security of transportation system for motorized and non-
motorized users.

e Increase accessibility and mobility options available to people and for freight.

e DProtect and enhance the environment, promote energy conservation, and
improve quality of life.

e Enhance integration and connectivity of the transportation system across and
between modes, for people and freight.

e DPromote efficient system management and operation.

e Emphasize preservation of the existing system.

7.01 A Public Participation Plan/Public Involvement
Program

Each MPO/RTPA shall have a structure for public patticipation and involvement
which is the foundation for:

e Transportation planning decisions

e Decisions which consider the transportation system as a whole and involve
the entire community, and

e Consideration of the interplay and impact of transportation on other regional
factors such as the economy, the environment and quality of life.
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This structure should be periodically reviewed, its effectiveness evaluated, and
changes made to better ensure full public participation and involvement. Like
transportation planning efforts, review, update and evaluation of the structure should
fully involve all stakeholders.

Changes to the transportation system can have profound impacts on a region. Full,
open and active involvement of all users and stakeholders is essential for successful
regional transportation planning.

A partial listing of who should be involved includes:

Community members and groups, and community based organizations
Individuals and groups with special interests and advocacy positions, e.g.,
ethnic, economic, environmental, modal, age, access, neighborhood

Public and private transit operators, including paratransit

Private sector carpools/rideshare coordinators/transportation management
agencies

Emergency responders

Regional airport and seaport operators, managers and authorities

Trucking and freight rail operators and advisory councils

Local, regional, intercity, commuter, and high speed rail planners and
providers

Local and regional planning agencies, e.g., city/county government,
congestion management agencies, affected individuals and agencies in
adjacent regions

State transportation agencies, e.g., California Highway Patrol, Department,
Districts, affected HQ functions such as Mass Transportation, Aeronautics,
New Tech, Local Assistance, Traffic Operations

Federal agencies, e.g., FWHA/FTA, EPA, BIA, resource agencies such as US
Forest Service, National Park Service, National Marine and Fishery Service,
Fish and Wildlife Service, and the US Army Corps of Engineers

State Resources Agencies, e.g., Air Resources Board, California Resources
Agency, Coastal Commission, Energy  Commission, California
Environmental Protection Agency, State Water Board, Regional Water
Quality Control Board, State Department of Fish and Game, Regional Waste
Board

Intelligent Transportation System interests such as the California Alliance for
Advanced Transportation Systems.

The RTP Guidelines specify the following relative to public involvement during the
development of the RTP:

The regional agency seeks out and considers the needs of those traditionally
under-served by existing transportation systems, including but not limited to
low-income and minority households,
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e In non-attainment areas, the RTP is based on consultation with air and
environmental agencies and the public, and reflects coordination with local
and regional air quality planning authorities,

e Includes citizen involvement in the early stages of plan development, and

o Where there are Native American Tribal Governments within RTP
boundaries, the tribal concerns have been addressed and the RTP was
developed in cooperation with the Tribal Governments and the Secretary of
the Intetior.

7. 02 Native American Tribal Governments and Communities

Native American Tribal Governments’ and communities’ participation in
transportation planning is essential. Both ISTEA and TEA-21 recognize a unique
status for Native American Tribal Governments and include provisions to ensure
federal tribal trust obligations are met. The Department has committed to foster the
development of formal government-to-government relations between the Tribes and

MPOs/RTPAs.

In California there are more than one hundred federally-recognized Native American
Tribal Governments and there are numerous state or federal highways within the
borders of their rancherias or reservations. There are also many transportation
improvements and proposals which impact tribal governments, whether or not they
are actually located on rancherias or reservations. For this and other reasons,
MPOs/RTPAs need to work with tribal governments in their planning areas at a
government-to-government level.

There are also many non-federally recognized tribal governments, and
MPOs/RTPAs should establish similar relationships with these tribal governments,
even though they do not presently have federally-recognized status.

The particulars of the relationship between the MPO/RTPA and the tribal
government will be determined through dialogue and negotiations of the involved
parties.  Some tribal governments may elect to join, fully or in part, the
transportation planning activities of the MPO/RTPA. In such instances, the parties

may decide it is appropriate to include the tribal government’s representative as a
voting member on the MPO’s/RTPA’s Governing Board.

After dialogue between the MPO/RTPA, some tribal governments may elect to
establish transportation planning independent from the MPO/RTPA. This is up to
the parties through government-to-government negotiations to determine.

Many Native Americans live in our rural and urban communities. These individuals

should be among all the other community members included in the MPO’s/RTPA’s
full public participation transportation planning efforts and decisions.
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7.03 Environmental Justice

As defined in Government Code Section 65040.12, environmental justice means the
fair treatment of people of all races, cultures, and incomes with respect to the
development, adoption, implementation and enforcement of environmental laws,
regulations, and policies.

Presidential Executive Order 12898 does not specifically define environmental
justice, but makes achieving it the mission of every federal agency. This shall be
done through “... identifying and addressing, as appropriate, disproportionately high
and adverse human health or environmental effects of its programs, policies, and
activities on minority populations and low-income populations....” These
programs, policies and activities shall “... not have the effect of excluding persons
(including populations) from participation in, denying persons (including
populations) the benefits of, or subjecting persons (including populations) to
discrimination ... because of their race, Color, or national origin.”

U.S. Department of Transportation (USDOT), has articulated three fundamental
environmental justice principles:

1. To avoid, minimize, or mitigate disproportionately high and adverse human
health or environmental effects, including social and economic effects, on
minority populations and low-income populations.

2. To ensure the full and fair participation by all potentially affected communities in
the transportation decision-making process.

3. To prevent the denial of, reduction in, or significant delay in the receipt of
benefits by minority populations and low-income populations.

Although the Presidential Executive Order does not confer legal authority and has
not been tested in court, it is thought to be enforceable through existing authorities
such as Title 23 CFR 450.212, Title VI of the Civil Rights Act of 1964, the
Americans with Disabilities Act, the Older Americans Act, the Resource
Conservation and Recovery Act, the Clean Water Act, the Clean Air Act, the Safe
Drinking Water Act and others.

Title VI provides the key force of the law in implementing most environmental justice
concepts. However Title VI is specific to minorities and does not stipulate low-
income or eldetly.

Minority as defined by the U.S. DOT is someone who is Black, Hispanic, Asian,
American Indian and Alaskan Native. Low-income is defined as a person whose
household income is at or below the Department of Health and Human Services
(HHS) poverty guidelines. States and localities may adopt a higher threshold for
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low-income as long as the higher threshold is not selectively implemented and is
inclusive of all persons at or below the HHS poverty guidelines.

For the Department and MPOs/RTPAs who receive any federal funds, the
Presidential Order effectively makes the mission of federal agencies our mission too.

Additionally, California is in the vanguard with environmental justice legislation such
as SB 115 and SB 89.

SB 89 (Escutia, 2000), requires the Secretary for Environmental Protection to
convene a Working Group on Environmental Protection on or before January 15,
2002. The bill also requires the Secretary to submit a report on recommended
environmental justice procedures to the Governor and the Legislature no later than
January 1, 2006 and every three years thereafter.

SB 115 (Solis, 1999), established the Office of Planning and Research (OPR) as the
coordinating agency in state government for environmental justice programs. The
bill also requires the California Environmental Protection Agency to develop a
model environmental justice mission statement.

Among other actions, it is anticipated environmental justice provisions will be added
to California’s General Plan and CEQA guidelines.

Three important environmental justice websites are:
e The Environmental Protection Agency:
http:/ /www.epa.gov/swerosp/ej/index.html
e OPR: http://www.opr.ca.gov/ejustice/ejinformation.shtml
e FHWA: http:www.thwa.dot.gov/environment/ej2.htm

Within the Department, environmental justice is understood to mean context-
sensitive transportation planning through enhanced participation of ethnically and
culturally diverse and low-income populations, Native American Tribal
Governments, the elderly and persons with disabilities. The Director’s Policy on
Environmental Justice sets forth responsibilities for implementing environmental justice
throughout all functions in the Department, not just for transportation planning.

Environmental justice goes beyond public participation and valid inclusion in
transportation planning efforts and activities. It stresses the need for affirmative
activities to involve traditionally underserved and underrepresented populations, and
requires equity analysis of impacts of transportation decisions, projects and programs
on these populations. Working in concerts, all involved parties need to determine
whether impacts, access and service are equitable or whether they are disparately
negative or beneficial. If impacts, access and service are not equitable, these same
entities working together should consider possible redress efforts and actions.
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SAMPLE WORK ELEMENT
ELEMENT 02-004: AIR QUALITY PLANNING ANALYSIS & COORDINATION

OBJECTIVE: To implement the requirements of the federal Clean Air Act Amendments
(CAAA) of 1990 to ensure that projects are delivered that do not impede the region's air quality
goals including preparation of conformity determinations on the Metropolitan Transportation
Plan and the Metropolitan Transportation Improvement Program. To promote clean-fuel projects
consistent with the State Implementation Plan (SIP) for the Sacramento area. To coordinate and
support efforts to develop mobile source control measures that will ensure positive future
conformity determinations. '

DISCUSSION: To maintain eligibility for federal funding, SACOG, as the Metropolitan
Planning Organization (MPO) for this area, must prepare a positive air quality conformity
determination prior to approving the transportation plan or program. The State Implementation
Plan for Air Quality calls for a program to reduce NOx emissions from on-road and off-road
heavy-duty vehicles by five tons per day by 2005. SACOG will work with its partner agencies to
specify how these reductions will be achieved. This element is coordinated with and enhanced
by activities under Interagency Relations and Program Management; Public Information,
Outreach and Education; and Project Delivery and Programming.

PROJECTS:

1. AIR QUALITY CONFORMITY (Federal Requirement) Project # 02-004-01
The main emphasis during FY 2001/02 will be to prepare conformity determinations for
the Metropolitan Transportation Plan (MTP) for 2025 and any amendments to the FY
2001/02 Metropolitan Transportation Improvement Program (MTIP) for the Yuba/Sutter
and Sacramento federal nonattainment areas. SACOG will also prepare any additional
conformity determinations on an as-needed basis. As part of the air-quality consultation
process, SACOG will continue to hold monthly meetings of the Regional Planning
Partnership to review procedures, assumptions, timelines, and completed conformity

~ determinations. In addition, SACOG will work with the local air districts and the
Environmental Protection Agency (EPA) to adopt the consultation section of the draft
inter-agency conformity model rule and to finalize other sections of the draft model rule
as guidance becomes available from EPA.

End Products:

a. Conformity Determination on Draft 2025 Metropolitan Transportation Plan
(March 2002)

b. Conformity determinations on any amendments to the 1999 MTP and FY 2000/01
MTIP (as needed) ;

C. Adoption of inter-agency consultation section of the draft State Implementation

Plan conformity rule (June 2002)

2. DEVELOPMENT OF 2003 STATE IMPLEMENTATION PLAN Project # 02-004-02
(Supports State and Federal Requirements)
The California Air Resources Board (CARB) is beginning the process to develop
strategies for inclusion in the 2003 State Implementation Plan for the Sacramento ozone
nonattainment area. Under this element, SACOG will work with CARB to develop
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strategies to reduce emissions that contribute to ozone and inhalable particles.

End Products:

a. . Provide transportation model output from the SACMET model to the California
Air Resources Board for input into the development of the 2003 SIP (as needed)

b. Provide other data to CARB for the development of the 2003 SIP, as requested
(Ongoing) : ’

c. List of potential measures for inclusion in the 2003 SIP (June 2002)

" SACOG RESOURCES: .73 FTE's

INCOME PROPOSED EXPENDITURES PROPOSED'
FHWA (PL) $76,500 SACOG $ 117,000
FTA 5303 5,500

EDCTC 2,000

PCTPA 7,000

TDA Planning 26,000 .

TOTAL ' $117,000 TOTAL $117,000
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5.

Number
OVERALL WORK PROGRAM AGREEMENT
The undersigned signatory MPO hereby commits to complete, this fiscal year FY (beginning July 1, 2001 and ending June 30, 2002),
the annual Overall Work Program (OWP), a copy of which was approved on  date and is attached as part of this OWP
Agreement.

All of the obligations, duties, terms and conditions set forth in the Master Fund Transfer Agreement (MFTA), numbered _ number
and executed with an effective date of date between agency name _(MPO) and the Department of Transportation
(STATE), are incorporated herein by this reference as part of this OWP Agreement for this FY._

The federal letters of approval from the Federal Transit Administration (FTA), dated date , and from the Federal
Highway Administration (FHWA), dated date and attachments, if applicable, which approved the attached OWP, are by
this reference made an express part of this OWP Agreement.

MPO agrees to comply with FTA and FHWA matching requirements for “Consolidated Planning Grant” funds obligated and
encumbered against this OWP Agreement. This OWP Agreement obligates and encumbers only these following federal funds:
FHWA — Metropolitan Planning (PL), federal/local — 88.53/11.47; FHWA State Research and Planning (SP&R) — Partnership
Planning, federal/local — 80/20; FTA Section 5303, federal/local — 88.53/11.47 and FTA Section 5313(b), federal/local — 88.53/11.47
as are specifically identified in Section 5 below. All local match funds are to be provided from non-federal sources.

Subject to the availability of funds this FY OWP funds encumbered by STATE include, but may not exceed, the following:
Mandatory

Funding Source Fundin Local Match

FHWA PL

FTA Sect. 5303

FTA Sect. 5313 (b)

FHWA SP&R Partnership Planning

$
$
$
$

A |Aa s

6. Should MPO expend funds in excess of those encumbered against this FY OWP Agreement, those costs shall be borne solely by

MPO.
Department of Transportation (STATE) Name of Agency (MPO)
Authorized Signature Authorized Signature
Printed Name of Person Signing Printed Name of Person Signing
Title Title

(For Use by Caltrans Accounting Only) (For Use by Caltrans Accounting Only)

The total amount of all federal funds encumbered by this The total amount of all State funds encumbered by this
document is $ document is $
Fund Title: Fund Title:
Item Chapter Statute Fiscal Year Item Chapter Statute Fiscal Year
E.A. /Subjob Encumbrance Document Number E.A. /Subjob Encumbrance Document Number

(For Accounting Use Only) (For Accounting Use Only)

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and expenditure purpose stated above.

Signature of Department of Transportation Accounting Officer Date

Reviewed by Department Legal June 2001



Number

OVERALL WORK PROGRAM AGREEMENT
1. The undersigned signatory RTPA hereby commits to complete, this fiscal year FY (beginning July 1, 2001 and ending June 30,
2002), the annual Overall Work Program (OWP), a copy of which was approved on __ date and is attached as part of this OWP
Agreement.

2. All of the obligations, duties, terms and conditions set forth in the Master Fund Transfer Agreement (MFTA), numbered
number  and executed with an effective date of date between agency name (RTPA) and the Department of
Transportation (STATE), are incorporated herein by this reference as part of this OWP Agreement for this FY._

3. This OWP Agreement obligates and encumbers only these following funding sources: State Highway Account — Rural Planning
Assistance (RPA) funds, Federal Highway Administration (FHWA) State Research and Planning (SP&R) — Partnership Planning
Element (FHWA — SP&R Part. Planning) and Federal Transit Administration Section 5313(b) (FTA Sect. 5313(b) as are
specifically identified in Section 4 below. RTPA agrees to comply with FHWA and FTA matching requirements for
“Consolidated Planning Grant” funds obligated and encumbered against this OWP Agreement: FHWA — SP&R Part. Planning,
federal/local — 80/20; and/or FTA Sect. 5313(b), federal/local — 88.53/11.47. All local match funds are to be provided from non-
federal sources. RPA and FHWA — SP&R Part. Planning funds are available only for this FY.

4. Subject to the availability of funds, this FY OWP funds encumbered by STATE include, but may not exceed, the following:

Mandatory
Funding Source Fundin Local Match, if
applicable
RPA - State Highway Account $ $
FHWA —SP & R Part. Planning $ $
FTA Sect. 5313 (b) $ $

5. Should RTPA expend funds in excess of those encumbered by STATE against this OWP Agreement, those costs shall be borne
solely by RTPA.

Department of Transportation (STATE) Name of Agency (RTPA)
Authorized Signature Authorized Signature
Printed Name of Person Signing Printed Name of Person Signing
Title Title
(For Use by Caltrans Accounting Only) (For Use by Caltrans Accounting Only)
The total amount of all federal funds encumbered by this The total amount of all State funds encumbered by this
document is $: document is $:
Fund Title: Fund Title:
Item Chapter Statute Fiscal Year Item Chapter Statute Fiscal Year
E.A. /Subjob Encumbrance Document Number E.A. /Subjob Encumbrance Document Number
(For Accounting Use Only) (For Accounting Use Only)

I hereby certify upon my own personal knowledge that budgeted funds are available for the period and expenditure purpose stated above.

Signature of Department of Transportation Accounting Officer Date

Reviewed by Department Legal June 2001



PO
FY 2001102 Overall Work Program
Quartery Progress Report
15t Quarter
Expendiures from July1, 2001 through
September 30, 2001

Work Elementt

Work Element Tile

% of Work Completed

Expected Completion
Date

Total ALL Funds Bu

Total Funds Expended

Work Element

Funds

“This Quarter

FTA
5303

FTA
5313(b)

Local Match

andior
In-Kind Service

Local Funds

500

Sample Format

Pi

50 omall the quarterly report spreads

Quarterly Progress Reports Due Dates.
o Juiy 1,2 30,2001
Due to District October 30, 2001
Due to HQ November 15, 2001
206 Qrtr - Expenditures from Octaber 1, 2001 through December 31, 2001
2

. 2002
313 Qrtr. - Expenditures from January 1, 2002 through March 31, 2002

Due to HQ may 15, 2002
th Qrtr. - Expenditures from Apri 1, 2002 through June 30, 2002

The ath qross Report f part o the Final Expenditure Statement
that i due to the District 60 days aftr June 30th of each fiscal year.

I I
ot, long with a hard copy, to Eia Lehman. Contact Eia at ATSS 453-1305 I you have questions




RTPA
FY 2001/02 Overall Work Program
Quarterly Progress Report
1st Quarter
Expenditures from July 1, 2001 through
September 30, 2001

Expected Completion|
Work Element# Work Element Title_ % of Work Completed Date Tasks Completed this Qrtr.
Sample Format
|
Pl il the q 1y along with a hard copy, to Eia Lehman. Contact Eia at ATSS 453-1305 if

lyou have questions.

Quarterly Progress Reports Due Dates

1st Qrir - from July 1, 2001 through September 30, 2001

Due to District October 30, 2001

Due to HQ November 15, 2001

nd Qrtr. - from October 1, 2001 through December 31, 2001
Due to District January 30, 2002

Due to HQ February 15, 2002
3rd Qrir. - tures from January 1 , 2002 through March 31, 2002

Due to District April 30, 2002

Due to HQ may 15, 2002

l4th Qrtr. - tures from April 1, 2002 through June 30, 2002

The 4th Quarter Progress Report if part of the Final Expenditure Statement

that is due to the District 60 days after June 30t of each fiscal year.




MPO LOCATED SOMEWHERE IN CALIFORNIA
Anywhere, CA 95000
CONSOLIDATED PLANNING GRANT (CPG)
Federal Highway Administration (FHWA) and Federal Transit Administration (FTA)

REQUEST FOR REIMBURSEMENT
INVOICE NUMBER 1 , Fiscal Year 2001-2002

The MPO LOCATED SOMEWHERE IN CALIFORNIA, a Metropolitan Planning Organization requests reimbursement in the
amount of $21,372.64 for the period beginning 7/01/01 through and inclusive of 7/31/01. | certify that | am a duly authorized
representative of MPO LOCATED SOMEWHERE IN CALIFORNIA and the request for reimbursement is consistent with the
terms of the Master Fund Transfer Agreement, dated DAY MFTA SIGNED, entered into between MPO LOCATED
SOMEWHERE IN CALIFORNIA and the State of California, Department of Transportation. The reimbursement request is
for work completed in accordance with the 2001- 02 approved Overall Work Program. | certify that all State and federal
matching requirements have been met.

2001-02 OWPA Authorized $ 1,000,000.00
Total Invoices Year-to-Date $ 21,372.64
*Current Invoice $ 21,372.64
Balance $ 978,627.36

| *Current invoice Breakdown. This portion must be completed by local agency to receive reimbursement.

Local Funds and/or In-Kind Service

FHWA PL Funds $ 17,800.84 Local Match (11.47%) for PL $ 2,306.29

FTA Sec. 5303 Funds $ 3,571.80 Local Match (11.47%) for Sec. 5303 $ 462.76

FTA Sec. 5313(b) Funds Local Match (11.47%) for Sec. 5313(b) $ -

FHWA SPR Funds Local Match (20%) for SPR $ -
Partnership Planning ONLY

Name & Title (please print) Signature Date

Department of Transportation Use Onlg %
| certify that | am duly authorized by the Department of Transportation to appr ttoMPO LOCATED
SOMEWHERE IN CALIFORNIA in the amount of $ . SOMEWHERE IN CALIFORNIA
has an approved Overall Work Program and the request for reimburse=g nsi \B?h the Master Fund Transfer
ATED SOMEWHERE IN

ighature Date

Agreement between the State of California, Department of Tran S
CALIFORNIA. This authorization to pay acknowledges recs; % i
Vendor#  Accounting Use Only

Name (please prip”” >\

TC Source Dist 74 Sourc @ A Subjob FA6  ObjCode 049
Amount $ | N Encumbrance Document #

TC Source Dist 74 Ch‘é. Dist EA Subjob FA6  ObjCode 049
Amount $ k RPI N Encumbrance Document #

TC Source it162 Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

TC Source Dis\t\/Source Unit 162 Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #

Date Dist received Invoice Invoice Dispute Notification Sent Date Invoice Sent to HQ Accounting



Sample RTPA Request for Reimbursement (discretionary grants)

RTPA
ADDRESS
CITY, STATE
FTA SECTION 5313(b) AND SPR PARTNERSHIP PLANNING ONLY

REQUEST FOR REIMBURSEMENT
INVOICE NUMBER , Fiscal Year 2001-2002

The fill in agency name, a Regional Transportation Planning Agency, requests reimbursement in the amount of

$ for the period beginning through and inclusive of . | certify that | am a duly authorized
representative of fill in agency name and the request for reimbursement is consistent with the terms of the Master Fund
Transfer Agreement, dated , entered into between fill in agency name and the State of California, Department

of Transportation. The reimbursement request is for work completed in accordance with the 2001- 02 approved Overall
Work Program. | certify that all State and federal matching requirements have been met.

2001-02 FTA 5313(b) OWPA Authorized
2001-02 FHWA SPR OWPA Authorized
Total Invoices Year-to-Date

*Current Invoice

Balance $ -

*Current invoice Breakdown. This portion must be completed by local agency to receive reimbursement.

Local Funds and/or In-Kind Service

FTA Sec. 5313(b) Funds Local Match (11.47%) for Sec. 5313(b) $ -

FHWA SPR Funds Local Match (20%) for SPR $ -

Partnership Planning ONLY

Name & Title (please print) Signature Date
Department of Transportation Use Only

| certify that | am duly authorized by the Department of Transportation to approve payment tofill in agency name in the
amount of $ . Fill in agency name has an approved Overall Work Program and the request for
reimbursement is consistent with the Master Fund Transfer Agreement between the State of California, Department of
Transportation and fill in agency name. This authorization to pay acknowledges receipt of services billed.

Vendor#  Accounting Use Only

Name (please print) Signature Date
TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049
Amount $ FY RPI N Encumbrance Document #
TC Source Dist 74 Source Unit 162  Chg. Dist EA Subjob FA6  ObjCode 049

Amount $ FY RPI N Encumbrance Document #




RTPA
Address
City, State
RURAL PLANNING ASSISTANCE (State Highway Account Only)
REQUEST FOR REIMBURSEMENT Fiscal Year 2001/02

Agency Invoice No. Progress Payment No. _
No. EA 984150 Subjob
Internal Revenue Service No.

The _fill in agency name , @ Regional Transportation Planning Agency, requests
reimbursement in the amount of . For the period beginning date and
through and

inclusive of _date

| certify that | am a duly authorized representative of fill in agency name

and the request for reimbursement is consistent with the terms of the Master Fund Transfer
Agreement dated__fill in date entered into between fill in agency name

and the STATE. The reimbursement request is for work completed in accordance with the
2001-02 approved Overall Work Program. | certify that all STATE matching requirements
have been met.

2001/02 RPA OWPA Authorized $
Invoices Year to Date

Current Invoice

Balance

& N hH

Name (Please print) Signature Date

(Department of Transportation Use Only)

| certify that | am duly authorized by the Department of Transportation to approve payment
to fill in agency name in the amount of .

fill in agency name has an approved Overall Work Program and the request for
reimbursement is consistent with the Master Fund Transfer Agreement between

the STATE and fill in agency name . This authorization to
pay acknowledges receipt of services billed.

Name (Please print) Signature Date
Phone Number




MPO LOCATED SOMEWHERE IN CALIFORNIA

FY 01/02
TOTAL BILLING PERIOD
BUDGETED TOTAL 7/01/01-7/31/01
WORK (ALL TOTAL  EXPENDITURES FEDERAL LOCAL FEDERAL
ELEMENT  FUNDING PL (ALL FUNDING PL MATCH TOTAL  YEAR
NUMBER SOURCES) BUDGETED  SOURCES) (88.53%)  (11.47)  (100%) TO DATE
101 79,385.00  57,000.00 4,506.27 323559  419.20 3,235.59
111 12,166.00  9,000.00 0.00 0.00 0.00 0.00 0.00
112 128,000.00  79,000.00 16,242.49 10,024.66 1,298.80 11,323.19 10,024.66
113 4,183.00  2,000.00 0.00 0.00 0.00 0.00 0.00
114 49,200.00  16,000.00 4,00329 1,301.88  168.67 1,470.52  1,301.88
211 35378.00 28,000.00 1,437.52  1,137.73 14740 1,285.10  1,137.73
231  85274.00 60,000.00 1,094.21 769.90 99.75  869.63 769.90
241  86,000.00 50,000.00 228045 1331.08 17246 150350  1,331.08
479,586.00 301,000.00 17,800.84 2,306.29 IR, 17,800.84
TOTAL @
BUDGETED TO
WORK (ALL ND S LOCAL FEDERAL
ELEMENT  FUP NG AL SEC 5303 MATCH TOTAL  YEAR
NUMBER SO s SUURCES) (88.53%)  (11.47)  (100%) TO DATE
101 79 4,506.27 681.15 88.25  769.40 681.15
112 128! 16,242.49  1,77652  230.17 2,006.69  1,776.52
113 4,183.00  1,539.00 0.00 0.00 0.00 0.00 0.00
114 49,200.00  8,000.00 4,003.29 650.94 84.34  735.28 650.94
211 35378.00  3,000.00 1,437.52 121.90 15.79  137.69 121.90
231 85274.00 10,000.00 1,094.21 128.32 16.63  144.95 128.32
241  86,000.00  8,000.00 2,289.45 212.97 2759  240.56 212.97
467,420.00 170,539.00 3,571.80  462.76 4,03456  3,571.80

Sample Financial Summary



MPO LOCATED SOMEWHERE IN CALIFORNIA
FY 01/02

BILLING PERIOD
7/01/01-7/31/01

Sample Financial Summary



MPO/RTPA
Address
City, State

Certification of Expenditure by Fund Source
Fiscal Year 2001/02

| certify that | am a duly authorized representative of the MPO/RTPA and the
following statement of expenditure of funds is consistent with the terms of the
Master fund Transfer Agreement, dated , entered into between the
MPO/RTPA and the State.

| have attached a copy of the Statement of Expenditures by fund source and
work element. Matching funds are identified. The expenditures shown are for
work completed in accordance with the Fiscal Year 2001/02 approved Overall
Work Program. | certify that all state and federal matching requirements have
been met.

Metropolitan Planning (PL/FHWA)
FTA Section 5303
FTA Section 5313(b)
SPR - Partnership Planning
Total Consolidated Grant

P P PP

| understand that this represents a final statement of expenditure for the 2000/01
fiscal year and no future requests for reimbursement will be processed by the
State for payment.

Name (Please print) Signature

Title (Please print) Date
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